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Abstract 

The purpose of this research is to provide the Air Force, Army, and Navy with 

a benchmark study of lessons learned from the implementation of the Air Force 

Program Executive Office for Combat and Mission Support.  Under Secretary of 

Defense for Acquisition, Technology, and Logistics Dr. Ashton Carter expressed in 

his June 2010 memorandum, Better Buying Power—Obtaining Greater Efficiency 

and Productivity in Defense Spending, sent to all acquisition professionals, a need to 

improve tradecraft in service acquisition across the DoD.  His memorandum directly 

stated that the Army and Navy should, “following the Air Force’s example,” create a 

senior manager for the acquisition of services.  This benchmark study seeks to use 

the Government Accountability Office Framework for Assessing the Acquisition 

Function at Federal Agencies to provide a list of best practices to all DoD agencies. 

Keywords: Program Executive Office for Combat Mission Support, service 

acquisition, service contracting 
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I. Introduction 

A. Background  

Service contracting is a complex mix of art and science that relies heavily 

on integration, abstraction, and flexibility to be managed successfully due to its 

complexity and importance.  This point is especially true as the level of services 

contracting grows to exceed the level of supplies contracting in the Department 

of Defense’s (DoD’s) budget portfolio and becomes more integrated into how the 

DoD operates.  As of fiscal year (FY) 2009, DoD service contracts exceeded 

product contracts 57% to 43% in terms of dollar value (Under Secretary of 

Defense for Acquisition, Technology, and Logistics [USD(AT&L)], 2011).  The 

Center for Strategic and International Studies (CSIS) Defense-Industrial 

Initiatives Group (DIIG) calculated that supplies and services each compose 42% 

(84% combined) of the DoD’s outlays each year (CSIS DIIG, 2011).  However, 

CSIS DIIG did state that this ratio relied on numbers from the Air Force that were 

underestimated due to a large proportion of classified spending. Yet, the DoD 

and its agencies have placed relatively minimal focus on the management 

principles and processes that support service acquisitions.   

Policies, memoranda, and reports have been issued within the federal 

government since the late 1990s regarding initiatives to improve service 

contracting within the government and the DoD.  President Barack Obama 

(2009) made the following statement in a March 2009 memorandum addressed 

to the heads of executive departments and agencies:  

It is essential that the Federal Government have the capacity to carry out 
robust and thorough management and oversight of its contracts in order to 
achieve programmatic goals, avoid significant overcharges, and curb 
wasteful spending. A GAO study last year of 95 major defense 
acquisitions projects found cost overruns of 26 percent, totaling $295 
billion over the life of the projects. Improved contract oversight could 
reduce such sums significantly.  Government outsourcing for services also 
raises special concerns. (paras. 5–6) 
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The President appointed the Office of Management and Budget (OMB) as 

the general point-of-contact for developing guidance for overseeing and 

improving federal contracting.  Among the goals President Obama discussed 

was improvement in the oversight and categorization of services that agencies 

should contract out (Obama, 2009). 

The current USD(AT&L), Dr. Ashton Carter, reemphasized the need to 

adopt government practices that encourage efficiency (USD[AT&L], 2010a).  One 

of the primary practices Dr. Carter identified was the need to manage service 

acquisition oversight and policy at more senior levels for all of the DoD 

(USD[AT&L], 2010a).  Until recently, the Air Force Program Executive Officer for 

Combat and Mission Support (AFPEO/CM) was the only senior executive in the 

DoD’s military departments dedicated to the execution of contract services 

acquisition.  Dr. Carter directed that all military departments adopt a senior-level 

management model similar to the Air Force’s (USD[AT&L], 2010b). 

B. Purpose 

The purpose of our research is to provide the Air Force, the Army, and the 

Navy with a benchmark study of lessons learned from the creation of the 

AFPEO/CM.  Dr. Carter outlined in his September 14, 2010, memorandum to all 

secretaries of the military departments and directors of the defense agencies the 

need to improve tradecraft in service acquisition across the DoD (USD[AT&L], 

2010b).  Carter’s memorandum required the Army and the Navy to create a 

senior manager for the acquisition of services “following the Air Force’s example" 

(USD[AT&L], 2010b, p. 11).  In this benchmark study we seek to use the 

Government Accountability Office (GAO, 2005) Framework for Assessing the 

Acquisition Function at Federal Agencies (Framework) to provide a list of best 

practices to Air Force, Army, and Navy acquisition leaders. 
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C. Research Questions 

No benchmark studies have identified which lessons learned and best 

practices the Army and the Navy should take from the AFPEO/CM.  In this thesis, 

we assess the AFPEO/CM using the questions in the GAO (2005) Framework 

found in the section titled Cornerstone 2, Policies and Processes, and we 

compile a report of best practices and lessons learned in order for both Army and 

Navy senior service acquisition managers to see what roles, structures, and 

management practices have and have not worked well. 

1. Primary Research Question 

 What are the best practices within the AFPEO/CM structure? 

2. Supplementary Research Questions 

 What are the primary lessons learned from working with the 
AFPEO/CM? 

 What recommendations should the Army and the Navy 
incorporate into developing their senior manager position for 
service acquisition? 

D. Benefits & Limitations of the Research 

The DoD Inspector General (DoD IG, 2009) summary audit report 

expressly stated that the DoD should establish cross-functional working groups 

to identify, among other things, “best practices and lessons learned, and 

recommendations to increase accountability and oversight and to decrease 

complexity” (p. 50) in acquisition and contract administration.  Our research 

report outlines the benefit of compiling many best practices and lessons learned 

from current and previous members and customers of the AFPEO/CM into a 

single comprehensive document that can be used by the Army and the Navy or 

by the DoD as a whole.   

Furthermore, the Army and the Navy can glean examples and direct 

suggestions from interviews conducted with the primary developers and 

stakeholders involved in the AFPEO/CM to comply with Dr. Carter’s requirement 
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to set up a senior manager of service contracts.  The military components may 

also note from this report how the practices and lessons are directly related to 

the GAO (2005) Framework. 

Our report is limited in that we only conducted interviews at the 

AFPEO/CM and Air Force Major Command (MAJCOM) levels.  Individual 

squadrons and contractors themselves were not interviewed as part of this 

research project.  Furthermore, this report is limited from the standpoint that we 

did not interview members of the GAO, the Army, or the Navy in relation to the 

use of a senior executive for services. 

E. Methodology 

To study the AFPEO/CM, we used Cornerstone 2 from the GAO (2005) 

Framework.  The primary function of the Framework is to provide executive 

management with a means to assess the strengths and weaknesses of high-level 

acquisition functions.  Based on Cornerstone 2, we developed a list of interview 

questions (see Appendix A) to ask members in the Air Force acquisition and 

contracting communities.  We interviewed the current acting Program Executive 

Officer for Combat and Mission Support at the AFPEO/CM, Mr. Randall 

Culpepper, as well as some of his predecessors.  In addition, we interviewed four 

individuals in the AFPEO/CM as well as some of the primary customers of the 

AFPEO/CM.  More details on the GAO Framework and the interviews we 

conducted are in Chapter IV, Methodology. 

F. Organization of Report 

This report is comprised of six chapters.  In this chapter, we introduced the 

research background, purpose, and topic, and we briefly introduced the 

methodology we used in conducting our research.  In Chapter II, Literature 

Review, we expressly address a review of services contracting policy within the 

DoD, and within the Air Force specifically.  In Chapter II we also review literature 

from the GAO and other DoD research reports and discuss the nature, trends, 
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and findings in services contracting as well as the component service 

management approaches.  In Chapter III, AFPEO/CM Organization and Policy, 

we specifically address the organizational structure and official policies that 

manage and govern the AFPEO/CM.  In Chapter IV, Methodology, we explain 

our research interview methods and framework, which we derived specifically 

from the GAO (2005) Framework.  In Chapter V, Findings, Results, and 

Recommendations, we explain our analysis of the responses to the interview 

questions derived from the GAO Framework and our recommendations in the 

areas of best practices and cautions for the DoD component Services.  Finally, in 

Chapter VI, Summary, Conclusions, and Further Research, we summarize our 

findings and overall conclusions and recommend areas for further research 

regarding executive management of services contracting. 

G. Summary 

In this chapter we introduced the background, purpose, research 

questions, benefits, and limitations of the research and included a brief 

discussion of the methodology and the organization of the report.  The next 

chapter contains an in-depth literature review of the GAO and other DoD 

research reports, after which we discuss the nature, trends, and findings in 

services contracting as well as the service acquisition management approaches 

within the DoD generally and within the Air Force specifically.
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II. Literature Review 

A. Introduction 

In this chapter, we review literature regarding the nature of service 

contracts.  First, we review applicable GAO reports and the findings and 

recommendations of the recent Defense Science Board Task Force on 

Improvements to Services Contracting. Next, we cover the services acquisition 

management approaches of the DoD component Services (Army, Navy, and Air 

Force).  Finally, we examine the specific federal, DoD, and Air Force policies 

regarding the management and oversight of services acquisitions.  

B. Nature of Services Contracts 

The Federal Acquisition Regulation (FAR, 2005) defines a service contract 

as a “contract that directly engages the time and effort of a contractor whose 

primary purpose is to perform an identifiable task rather than to furnish an end 

item of supply” (subpart 37.101).  To understand how to manage, direct, and 

improve services contracting, personnel have to grasp the overall nature of 

services contracting as opposed to contracting for supplies.  This consideration is 

important to acquisition professionals seeking to improve services contracting 

because they typically have been trained in an environment of contracting that 

focuses primarily on the laws, standards, processes, and management practices 

of supply contracts (USD[AT&L], 2011).  

A body of literature has accumulated involving the nature of services 

contracts.  This literature leans heavily on the research and writing involving 

operations management in service companies.  Research conducted by Apte, 

Apte, and Rendon (2009a, 2009b, 2010); Apte, Ferrer, Lewis, and Rendon 

(2006); and Apte and Rendon (2007) at the Naval Postgraduate School identified 

three primary characteristics in the nature of services contracts that have been 

echoed in other DoD reports and literature.  The three primary characteristics are 
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that services contracts are (1) complex, (2) diverse, and (3) intangible (Apte, 

Ferrer, et al., 2006).   

Services are complex in the sense that they involve the ideas of 

coproduction and multi-stage processes.  Coproduction means that the services 

contracts are a product of development as well as of performance that involves 

the customer’s subjective input throughout the service contract’s life cycle (Apte, 

Ferrer, et al., 2006).  In other words, this complexity can make satisfactory 

performance hard to define and measure.  Services also evolve over multiple 

stages of performance and development, both with the contractor’s operations 

and the customer’s mission needs (Apte, Ferrer, et al., 2006).  This evolution, 

paired with the complexity, make writing an initial services contract that accounts 

for every possible scenario hard to accomplish.  It also makes development of a 

life cycle for services harder to define because it is not as step-by-step and 

sequential as a product development life cycle (Apte & Rendon, 2007; 

USD[AT&L], 2011). 

Services are also diverse.  Diversity drives the aforementioned “art” in 

services contracting.  Comprehensive standards for contract methods and 

management are hard to define and vary across a wide variety of services (Apte, 

Ferrer, et al., 2006).  Whereas methods for buying products are relatively simliar 

at the foundational level, methods for services contracting can vary for the same 

service from location to location and especially between military departments 

(e.g., performance-based acquisitions versus standard level of service).  This 

diversity makes it harder to initially define requirements and makes it difficult for 

the DoD to aggregate service contract knowledge management due to varying 

procurement categorizations (USD[AT&L], 2011). 

Finally, services are highly intangible.  This degree of intangibility makes 

defining the initial requirements difficult and quantifying the quality assurance 

measurements hard.  This characteristic, as well as the others mentioned, does 

not stand alone but works in concert with the others.  For instance, the vague 
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intangibility of services definitions and quality creates an environment wherein 

the customer’s experience subjectively becomes a part of the service quality that 

is measured (Apte, Ferrer, et al., 2006).   With supply contracts, all measures are 

quantitative from product development to delivery time.  Services have schedules 

and deliverables that vary based on customer interaction and experience.  To 

better manage service contracts, Apte, Ferrer, et al. (2006) introduced the 

concept of a service contract life cycle in their research. 

DoD services acquisition has been found lacking in the area of formal 

program management.  Services program management in the DoD is not as 

developed as major weapons systems program management (Apte & Rendon, 

2007).  Furthermore, service acquisitions do not have dedicated program 

managers to oversee and manage the acquisition life cycle.  Fundamentally more 

important, the service acquisition life cycle does not actually exist in a fully 

defined fashion (Apte & Rendon, 2007).   

The three primary elements of any project are cost, schedule, and 

performance.  However, services acquisitions lack the concepts of project life 

cycle, empowered cross-functional teams, dedicated program managers, and 

adequate organizational structures that are necessary to monitor and control the 

three primary elements.  Processes and cross-functional teams for services 

acquisitions in the DoD are not integrated into or coordinated with a firm project 

goal, as they are with weapons systems.  Looking at organizational structure, the 

DoD is not set up to facilitate the appropriate level of effort to manage services 

acquisitions with clear roles and responsibilities for each program.  Typically, 

service acquisitions are managed at the installation level with the contracting 

officer (CO) acting as the de facto program manager (PM).  This happens 

because there are no other PMs at the base and because the contracting 

process is the only formalized acquisition process in use among the acquisition’s 

stakeholders (Apte & Rendon, 2007). 
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This complexity, diversity, and intangibility drive the need for specific and 

separately defined policies and procedures, roles and responsibilities, and skills 

to better manage, oversee, and realize potential benefits from services contracts.  

The DoD has shown that it has weaknesses in these areas and requires 

improvement.  The GAO has noted these deficiencies as well. 

C. GAO Service Contract Reviews 

DoD contract management has been on the GAO’s high-risk list since 

1992.  In reviewing the acquisition of services, the GAO has found that the DoD 

exposes itself to “unnecessary risks” by being inefficient and ineffective (GAO, 

2007, p. 5).  The main problems the GAO noted were the DoD’s propensity for 

poorly defined service requirements and objectives, inadequate competition, 

inadequate monitoring and oversight of services, and inappropriate use of 

services under contract.  The GAO found that the DoD has managed service 

acquisitions reactively to the point that service contracts just “tend to happen ... 

rather than being proactively managed” (GAO, 2007, p. 12).  Furthermore, the 

GAO recommended that the DoD take a more strategic approach to service 

contracting (GAO, 2007). 

The DoD increasingly relies on service contractors for mission-essential 

services conducted within the DoD.  The DoD has decreased its civilian 

workforce in the areas of cost estimating, weapons maintenance, intelligence, 

space launch services, and security, among other fields, while also decreasing its 

contract management workforce (GAO, 2007).  As a result, the DoD is acquiring 

more services via contract with fewer contract managers to effectively control 

and monitor them (GAO, 2007).   

The GAO also found that the DoD does not use sound business practices 

in acquiring services (GAO, 2007).  In particular, poorly defined requirements, 

poor management, and poor oversight have led to late deliveries and missed 

cost objectives for service programs.  The GAO recommended that the DoD work 
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with contractors upfront to better transform mission objectives into contract terms 

and conditions, which when adequate, would allow the DoD to better measure 

contractor performance and hold contractors accountable to the terms of the 

contract (GAO, 2007). 

The GAO also found that the DoD does not allow for adequate competition 

for many of its service contracts (GAO, 2007).  This finding was based on a study 

of service contracts awarded on a sole-source basis for services that were 

previously competed, which led to a higher price.   The study also found that the 

DoD did not properly justify the use of sole-source acquisitions in accordance 

with FAR part 6 (GAO, 2007). 

The GAO also noted deficiencies in how the DoD uses interagency 

service contracts.  Because these contracts are not centrally managed or 

monitored, they become high-risk contracts that grow rapidly, causing customers 

to have limited expertise and training on how to use and administer them (GAO, 

2007).  In addition, accountability for these interagency contracts is hard, if not 

impossible, to define.  The DoD itself does not have useful information for the 

acquiring agency on the costs versus benefits of using these interagency service 

contracts (GAO, 2007). 

In terms of surveillance or “quality assurance,” DoD service contracts have 

not been managed well.  Findings show that surveillance personnel are ill trained 

and are not conducting and properly documenting their surveillance (GAO, 

2007).  Furthermore, the DoD does not hold surveillance personnel accountable 

for these deficiencies in service contract oversight.  The GAO attributes this lack 

of surveillance to poor program management and ill-defined requirements by 

both the DoD and the contractor (GAO, 2007). 

Most important, the GAO found that DoD service acquisitions need more 

management and oversight at the strategic levels (GAO, 2007).  The GAO found 

that DoD services acquisition is largely “fragmented and uncoordinated” (2007, p. 
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11) with responsibilities too spread out across the department.  This 

fragmentation has led to the DoD having very little visibility or control over service 

acquisition programs.  Finally, the GAO found that the DoD is deficient in service 

direction and vision in terms of what it needs, its ability to capture information for 

making informed decisions, its methods to achieve department-wide goals and 

objectives, and its poor system of assessing the resources that the department 

has on hand to meet its service needs (GAO, 2007). 

At the transaction level, the GAO found that the DoD needs to create more 

valid, defined requirements using appropriate business arrangements and that it 

needs to institute adequate management methods for contractor quality and 

performance (GAO, 2007).  The GAO encouraged the DoD to implement a 

structure that more centrally and strategically manages service programs (GAO, 

2007).  

The GAO provided the DoD with best practices from industry in the past 

(General Accounting Office [GAO], 2002).  The GAO (2002) looked at Fortune 

500 companies that had successfully implemented service acquisition 

management practices that improved company performance.  These companies 

found that they needed to take a more strategic enterprise approach to acquiring 

services by increasing the quality of information tools they used to aggregate and 

analyze the spend data for service acquisitions and then by spreading that 

information across all stakeholders in the organization (GAO, 2002).  Some of 

the key elements that the GAO found in leading companies were high-level 

leadership committing to a strategic approach to service acquisition and high-

level leadership creating supporting structures, processes, and roles to 

implement these strategies (GAO, 2002).  Additional key elements were 

obtaining improved knowledge management systems to aggregate and analyze 

service spending and enabling the success of those processes through 

“leadership, communication, and metrics” (GAO, 2002, p. 15).  Additionally, 

better knowledge management systems allowed for identifying better leveraging 
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opportunities, improving cost–cutting, and enhancing supplier management 

(GAO, 2002).   

The companies studied by the GAO (2002) also increased the role of the 

procurement function and utilized cross-functional teams to aid in requirements 

development, vendor selection, and quality assurance management (GAO, 

2002).  The GAO identified increasing the role of the procurement function as a 

key element to managing the federal agencies’ acquisition process effectively 

(GAO, 2005). 

The GAO (2002) summarized that the highest risks to DoD service 

acquisitions were poor acquisition planning, poor competition, and poor service 

contract management.  The report detailed six industry-leading companies who 

implemented four main principles that helped them successfully implement a 

strategic approach to service acquisition (GAO, 2002).  The four principles listed 

were commitment, knowledge, change, and support (GAO, 2002).  Commitment 

from top leaders involves recognizing and communicating the need to change 

service acquisition and providing clear goals through executive leadership (GAO, 

2002).  Knowledge involves developing better information systems and analyzing 

the data to identify possible areas for cost reductions and opportunities for 

improved quality and management of the service.  Change includes creating or 

identifying a central service management organization, utilizing proactive 

stakeholder management, and using cross-functional teams that involve service 

experts (GAO, 2002).  Support involves enlisting and maintaining support from 

senior leadership, establishing clear communication channels, and using metrics 

to show credibility and value in the new service acquisition management 

processes (GAO, 2002). 

The GAO found that the DoD has weaknesses in terms of its lack of a 

single automated system for contract information management, its financial 

management system could not produce accurate information for timely decisions, 

and it lacked a modern standardized e-commerce system (GAO, 2002).  
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Furthermore, the GAO asked the DoD to assess its financial management 

systems, organizational structures, processes, roles, and support for the strategic 

purchasing of services (GAO, 2002).  The GAO also found that the DoD can be 

more effective in managing and acquiring services by providing sound and 

committed leadership, developing and using data (knowledge), ensuring that 

processes create results, and tracking these results with good metrics (GAO, 

2002).  Creating centralized service management organizations also helps 

ensure that service contract data, service processes, and teams are managed 

more efficiently and consistently across the organization.   

These weaknesses are noted consistently across the body of literature 

that we have reviewed regarding services contracting.  The Defense Science 

Board commissioned a task force that provided recommendations on what the 

DoD should focus on to improve services contracting.  These recommendations 

have a further list of “actions” that the task force suggested the DoD undertake.  

These recommendations and actions closely parallel the GAO’s Framework that 

we use in this study as a methodology, which we discuss in further detail in 

Chapter IV of this report.  It is noteworthy to mention that each military 

department should implement these recommendations at varying degrees, as 

shown in research conducted by Apte, Apte, and Rendon (2010). 

D. Task Force Recommendations to the DoD 

Many of the challenges faced in services contracting have been somewhat 

self-imposed by the DoD and the federal government.  After passing the Federal 

Acquisition Streamlining Act (FASA) of 1994, the government expected to be 

significantly more efficient in conducting acquisitions and in reducing the federal 

acquisition workforce by nearly half from 1994 to 2001 (GAO, 2001a).  However, 

during this period, the contracting workload increased by 12%, which caused 

many of the inefficiencies and ineffective work practices noted by the GAO in 

later reports.  The dramatic drop in acquisition personnel coupled with the 

increase in workload affected the oversight and management of contracts as well 
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as workforce training, requirements definition, and contractor surveillance (GAO, 

2001a, 2001b).  As Figure 1 shows, the year FASA was implemented the DoD 

alone saw its largest single increase in top-line contract spending from fiscal year 

to year (CSIS DIIG, 2011). 

 

Figure 1. Top-Line DoD Contract Spending, 1990–2010 
(CSIS DIIG, 2011) 

In March 2011, the Defense Science Board commissioned a task force to 

report on improvements to services contracting in the DoD (USD[AT&L], 2011).  

The task force noted six key findings in their report: (1) service contracts account 

for more than 50% of the DoD acquisition budget, (2) buying services is 

fundamentally different than buying weapons systems, (3) the DoD workforce is 

not prepared to manage and execute service contracts well, (4) the taxonomy or 

categorization of services is vague and utilizes a one-size-fits- all approach that 

is ineffective in defining services, (5) more detailed guidance is needed to define 

inherently governmental services, and (6) contingency contracting for services is 

a special case that requires separate consideration from peacetime services 

contracting (USD[AT&L], 2011).  The task force offered four recommendations to 

address these concerns: (1) create new DoD policies and processes for services 
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contracting to address tracking, management, contract structure, and integration 

of commercial practices in services contracting; (2) designate roles and 

responsibilities for senior-level leadership and management of services 

contracting; (3) shift the acquisition training focus from products only to a blend of 

products and services contracting; (4) create separate policies and processes for 

contingency services contracting (USD[AT&L], 2011).  In this report, we focus on 

the first three recommendations.  Because our report focuses on the policies and 

procedures of the senior executive for services contracting at the AFPEO/CM, we 

exclude discussion of the task force’s recommendation for changes to 

contingency services contracting procedures. 

The task force provided the DoD with four recommendations and multiple 

actions in its March 2011 report to the USD(AT&L).  The task force 

recommended that the DoD create new, simplified processes for a spectrum of 

services as opposed to just services in general.  This recommendation included 

establishing a more meaningful taxonomy to categorize the services in the 

Federal Procurement Data System (FPDS), carefully developing and monitoring 

the performance measures in each category, better indentifying inherently 

governmental functions, creating more meaningful incentives to motivate 

contractors to perform, increasing positive communication between the 

government and industry, and providing clear guidance on contract types for 

each respective service category (USD[AT&L], 2011).   

More applicable to our research is the task force’s recommendation that 

the DoD designate roles and responsibilities for service contracting leadership.  

This recommendation included training all general officers on services contracts, 

creating a senior-level DoD services focal point position, and creating a services 

acquisition executive in each of the military departments that will establish 

portfolio-specific strategic sourcing offices and category councils (USD[AT&L], 

2011).  This planned realignment is very similar to what the Air Force has done 

with its PEO for Services (AFPEO/CM) and its Enterprise Sourcing Group.  The 

Army and the Navy responded to the USD(AT&L)’s recommendation by creating 
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the position of Deputy Assistant Secretary of the Army for Services and the 

position of Navy Director for Services Acquisition, respectively.   

The other task force recommendation applicable to this research was for 

the DoD to increase the skills of its services acquisition personnel by establishing 

a formal certification requirement for non-contracting services acquisition 

personnel (USD[AT&L], 2011).  Some suggestions from the Defense Science 

Board to increase the skills of personnel were to spread service acquisition 

training across professional military education, to reallocate training dollars from 

product acquisition education to services education, to recruit services experts 

from the commercial sector, and to ensure equitable promotion opportunities for 

military and civilians that focus on services acquisitions (USD[AT&L], 2011).  The 

intent of this recommendation is to enhance knowledge, training, and careers 

through education and a focus on services contracting to ensure that the DoD’s 

best human capital is matched to the resources that expend the bulk of the 

DoD’s budget.  For many years, the GAO has recommended improving human 

capital through education and training to enhance contract management (GAO, 

2001b).  The DoD IG has also audited the DoD’s use of acquisition and contract 

administration in services contracting (DoD IG, 2009). 

E. Inspector General Audits of Acquisition and Contract 
Administration 

The DoD IG’s office issued a summary of its recent acquisition and 

contract audits in April 2009.  This summary report reviewed and grouped 

deficiencies from 142 different DoD IG reports from FY2003 through FY2008.  

Based on the reviews, the DoD IG compiled a list of 12 “issue areas.”  Two of 

these 12 issues were services focused (DoD IG, 2009).   

First, the DoD IG summary report highlighted the inappropriate use of 

performance-based service acquisitions (PBSA) contracts.  Thirteen of the 142 

reports reviewed showed signs of an inappropriate use of PBSAs.  The first 

major deficiency was the Navy’s inability to relate actual workload to payments 
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received.  Next, the DoD IG cited Robins Air Logistics Center for using an outside 

contractor as opposed to the Marine Corps’ existing infrastructure for vehicle 

overhauls.  Finally, the DoD IG cited the DoD as a whole for using improper 

procedures when awarding and administering contracts for advisory and 

assistance service (A&AS) contracts (DoD IG, 2009). 

Second, the DoD IG summary report highlighted the lack of oversight and 

surveillance by the military departments in services contracting.  Fifty-five of the 

142 reports showed a lack of oversight and inadequate surveillance plans for 

DoD contracts.  Some of the issues noted included the Air Force Research 

Laboratory’s use of generic documents and policy for surveillance that was 

limited to contractor-provided reports on project, technical, and fund status.  

Furthermore, the report cited the Army Intelligence and Information Center for 

awarding a time-and-materials contract without a surveillance plan or 

performance metrics.  Finally, the report noted the use of high-risk cost-

reimbursement contracts for test and range facilities when the government did 

not have sufficient means to monitor contractor performance (DoD IG, 2009). 

The report provided an appendix outlining 21 initial actions for 

implementation in 2008 and 25 actions to implement in 2009 (DoD IG, 2009).  In 

both initial action lists, the DoD IG expressed a need to review and develop a 

certification process and a standard for contracting officer representatives 

(CORs) and mandatory COR appointments prior to contract award in the area of 

sufficient contract surveillance.  First, the report stated the need to “establish a 

Component cross-functional working group to identify and report on source 

selection deficiencies, best practices and lessons learned and recommendations 

to increase accountability and oversight and to decrease complexity” (DoD IG, 

2009, p. 50).  Next, the report expressed the requirement to “assess 

effectiveness of Departmental guidance and training for executing performance-

based acquisition and perform gap analysis in conjunction with the Defense 

Acquisition University (DAU)” (DoD IG, 2009, p. 50). 
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The DoD IG summary report did not provide recommendations to remedy 

these issues, stating that such recommendations were covered in the actual 

individual DoD IG reports, but the report stated that “each acquisition dollar that 

is not prudently spent results in the unavailability of that dollar to fund the top 

priorities of the Secretary of Defense and waste of valuable taxpayer money” 

(DoD IG, 2009, p. 22).  Finally, the report emphasized the need for “management 

oversight, control and enforcement of contracting policies and procedures … to 

ensure that DoD is properly awarding and administering contracts, acquiring 

goods and services, and using funds correctly” (DoD IG, 2009, p. 22). 

F. Army, Navy, & Air Force Service Acquisition 
Management Approaches 

As previously mentioned, each military department within the DoD has its 

own nuances that address and direct how it manages the acquisition of services.  

Each military department takes a different approach to addressing the 

complexity, diversity, and intangibility of services contracting.  These varying 

approaches include different types of organizational structures, acquisition 

regionalization, program management, and communication styles.  Apte, Apte, 

and Rendon (2010) accumulated and documented years of research in their 

report that asked members from each component of the acquisition community to 

answer questions about acquisition management methods, acquisition 

leadership, requirements ownership, and life cycle approach, among other topics.  

The results of their report coupled with data derived from the CSIS DIIG (2011) 

trend analysis show how the components spend and manage services 

expenditures. 

Figure 2 shows that the Army spends the largest share of service contract 

dollars within the DoD, spending $74 billion in FY2010, compared with the Navy’s 

$34 billion, the Air Force’s $27 billion, and the rest of the DoD’s $26 billion (CSIS 

DIIG, 2011). 
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Figure 2. DoD Contract Spending on Services by Component, 1990–2010 
(CSIS DIIG, 2011) 

This large dollar volume lends itself most to efficiencies and savings from 

strategic management and oversight.  However, as Figure 3 shows, the majority 

of the Army’s services spending occurs at the installation level, not at the 

regional level.  Over half of the time, the Army and the Air Force use a project-

team approach, which is more often than the Navy’s use of a project-team 

approach.  Figure 4 shows that the CO, rather than a program manager, typically 

manages these project-teams, even though requirements ownership is 

predominantly outside of the CO’s area of responsibility, as Figure 5 shows.  

Finally, the Army did not use the concept of a project life cycle during acquisitions 

of both routine and non-routine services as frequently as the Navy and Air Force 

(see Figure 6).  This lack of a project life cycle raises concerns because it 

creates a higher degree of cost, schedule, and performance risk in the military 

department that handles the majority of the DoD’s services spending (Apte, Apte, 

et al., 2010). 
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Figure 3. Acquisition Management Methods 
(Apte, Apte, et al., 2010) 

 

Figure 4. Acquisition Leadership 
(Apte, Apte, et al., 2010) 
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Figure 5. Requirements Ownership 
(Apte, Apte, et al., 2010) 

 

Figure 6. Life Cycle Approach 
(Apte, Apte, et al., 2010) 

The Navy is the second largest spender of the DoD’s services contract 

dollars (see Figure 2).  The Navy operates very differently than the Army or Air 

Force in terms of acquisition management methods (see Figure 3).  The Navy 

conducts a majority of its services expenditures at the regional level, yet only 
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uses project teams 50% of the time.  When the Navy does use project teams, it 

tends to use COs as project managers less often than does the Army or Air 

Force (see Figure 4).  The Navy’s use of non-CO project managers may lend 

itself to better management of those non-routine services for which the Navy 

uses more of a life cycle approach than either the Army or the Air Force (see 

Figure 6; Apte, Apte, et al., 2010). 

Of all the military branches, the Air Force spends the least amount on 

services (but also spends a larger percentage at the installation level versus the 

regional level) relative to the other components of the DoD (see Figures 2 and 3).  

The Air Force utilizes the project-team approach more frequently than the Army 

or the Navy (see Figure 3), but it leans heavily on COs to manage these teams 

(see Figure 4) despite the requirements being outside the CO’s area of 

responsibility (see Figure 5).  The Air Force responses indicate that they use a 

life cycle approach more for routine services than for non-routine services (Apte, 

Apte, et al., 2010).  Apte, Apte, et al. (2010) identified this lack of a life cycle 

approach as being an area for concern because non-routine services have more 

risk than routine services and agencies could benefit more from a life cycle 

approach.  The Air Force utilizes the life cycle approach for routine services more 

than either the Army or Navy but less than the Navy for non-routine services 

(Apte, Apte, et al., 2010).   

G. Services Acquisition Management Policies 

Services acquisitions are governed by laws and policies from multiple 

levels for agencies within the DoD.  At the top are federal laws passed by 

Congress and signed by the President as well as policies from the Office of 

Federal Procurement Policy (OFPP) under the Office of Management and 

Budget (OMB).  The DoD issues acquisition guidance through policies, and the 

Air Force issues guidance through policies and Air Force Instructions (AFIs).  

This section reviews all of the services acquisition guidance that applies to the 

DoD in general and to the Air Force in particular. 
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1. Federal Law and Policies 

Prior to Congress passing the 2002 National Defense Authorization Act 

(NDAA), federal law did not require robust agency or legislative oversight of 

service contracts.  Section 801 of the 2002 NDAA established section 2330 in 

title 10 of the Code of Federal Regulations, entitled Procurement of Services: 

Management Structure.  This newly developed section required the Secretary of 

Defense to “establish and implement a management structure for the 

procurement of services for the Department of Defense” (NDAA, 2002, § 

2330(a)).  As part of establishing the management structure, the act required an 

official in each department to be responsible for managing service contracts and 

for managing dollar thresholds for reviews and approvals of service acquisitions 

(with delegations authorized; NDAA, 2002). 

The 2006 National Defense Authorization Act made significant updates to 

the oversight requirements of 10 U.S.C. 2330.  The primary change gave the 

USD(AT&L) explicit responsibility for the oversight of the service contracts for the 

DoD (NDAA, 2006).  The new act also required that each department acquisition 

executive delegate or assume responsibility for that department’s respective 

service contracts (NDAA, 2006).  Similar to the establishment of section 2330 in 

the 2002 NDAA, the 2006 NDAA required the USD(AT&L) to establish review 

thresholds and, for the first time, referred to the thresholds as “services 

acquisitions categories” (NDAA, 2010). 

The most recent change to 10 U.S.C. 2330 occurred in the National 

Defense Authorization Act for Fiscal Year 2010.  The revised act required the 

USD(AT&L) to oversee an independent review of DoD service acquisitions 

(NDAA, 2010).  As part of the review, the USD(AT&L) had to determine how well 

different departments were using best practices for service contract requirements 

development (NDAA, 2010).  Additionally, the USD(AT&L) had to assess how 

each department implemented the service acquisitions management structure in 
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10 U.S.C. 2330 and whether they had achieved the savings goals required in the 

2002 NDAA (NDAA, 2006). 

In addition to the U.S. Code that governs service contracting, part 37 of 

the FAR (2005) and part 237 of the Defense Federal Acquisition Regulation 

Supplement (DFARS, 1998) provide the primary day-to-day policy and guidance 

for the acquisition of services in the DoD.  Whereas most of FAR part 37 governs 

services acquisitions generally, FAR subpart 37.5 addresses the management 

and oversight of service contracts for all federal agencies; however, the 

responsibilities for agency heads in this subpart are limited to clearly defining 

requirements, awarding and administering contracts, ensuring that inherently 

governmental services are not contracted, and training staff (FAR, 2005).   The 

only other responsibilities in subpart 37.5 are for other contracting officials to use 

best practices when purchasing and administering service contracts (FAR, 2005).  

Subpart 237.5 of the DFARS only mandates that the agency head must certify 

that new service contract requirements are not personal services (DFARS, 

1998). 

Finally, the OFPP issued a policy letter, Management Oversight of Service 

Contracting, in May 1994.  This policy letter requires all federal executive 

agencies to utilize best practices while managing and administering service 

contracts (OFPP, 1994).  In addition, the letter requires that “sufficiently” trained 

individuals be available to manage service contracts and that the agencies use 

“effective management practices” to implement the policy (OFPP, 1994).  The 

policy does not define the level of training required for sufficiency or the 

management practices required to be effective.  Furthermore, the policy does not 

require more specific oversight than the U.S. Code or the FAR. 

2. Defense Instructions and Policies  

To implement section 801 of the 2002 NDAA, the USD(AT&L) issued an 

overarching policy memorandum, Acquisition of Services, for service acquisitions 
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by military departments and other defense agencies (USD[AT&L], 2002).  The 

memorandum’s intention was to “move DoD to a more strategic and integrated 

approach to the acquisition of services” (USD[AT&L], 2002, para. 2).  To meet 

that goal, the USD(AT&L) required each department to develop and recommend 

a services contract oversight process to manage and oversee services 

acquisitions (USD[AT&L], 2002).  The policy also set forth a review and approval 

process for service acquisitions that exceed $500 million, with the USD(AT&L) 

responsible for service acquisitions that exceed $2 billion, and with all of the 

acquisition reviews and approvals delegable (USD[AT&L], 2002).  Additional 

policies in the memorandum require department decision authorities to minimize 

additional directives affecting service acquisitions and the use of an enterprise-

wide approach to acquiring services to maximize the DoD’s cost savings 

(USD[AT&L], 2002). 

After the 2006 NDAA changes to 10 U.S.C. 2330, the USD(AT&L) issued 

an update to the 2002 memorandum with a new title: Acquisition of Services 

Policy (USD[AT&L], 2006c).  The primary focus of this memorandum, closely 

following the change in the law, was a breakdown of the responsibilities of the 

service acquisition executives (SAEs) in the acquisition of services for each 

department and the setting of the Acquisition of Services Categories, a table 

similar to Figure 7 (USD[AT&L], 2006c).  The USD(AT&L) made further changes 

to the DoD acquisitions of services policy in DoD Instruction (DoDI) 5000.02 

(USD[AT&L], 2008). 

In addition to the FAR and DFARS, services acquisition policy resides in 

DoDI 5000.02 enclosure 9, Acquisition of Services (USD[AT&L], 2008).  

Enclosure 9 applies to all service contracts except research and development or 

other services in support of a separately approved acquisition program 

(USD[AT&L], 2008).  Similar to the FAR and DFARS, enclosure 9 mandates 

responsibilities for the SAE, which include the SAE’s overall responsibility for 

services acquisitions and the fact that the SAE may appoint decision authorities 

for reviewing and approving service acquisitions (USD[AT&L], 2008).  In addition 
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to these responsibilities, enclosure 9 has the most recent Acquisition of Services 

Category thresholds required by the 2006 amendment to 10 U.S.C. 2330 (see 

Figure 7) that outline reviews mandatory for all DoD agencies. 

 

Figure 7. DoD Acquisition of Services Categories 
(USD[AT&L], 2006a) 

The USD(AT&L) has additional policies affecting services acquisitions 

aside from DoDI 5000.02, the Acquisition of Services Categories table, and the 

various memorandums discussed in the previous paragraphs.  In February 2006, 

the Director, Defense Procurement and Acquisition Policy (DPAP) issued an 

updated policy memorandum mandating the use of PBSA when acquiring 

services (DPAP, 2006).  Also in February 2006, the USD(AT&L) issued an 

update memorandum to address contract management, which the GAO labeled 

as high risk (USD[AT&L], 2006a).  This memorandum detailed a plan that 

included taking a strategic approach to service contracts and implementing best 
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practice approaches required by the 2006 NDAA (USD[AT&L], 2006a).  Another 

policy memorandum from the USD(AT&L) affecting services stated that 

“oversight duties shall not be accrued at the top” (USD[AT&L], 2006b).   

In a 2007 policy letter, the USD(AT&L) delegated review and approval 

procedures for service contracts to the director, DPAP (USD[AT&L], 2007).  To 

ensure compliance with policy, improve quality, and ease best practice 

distribution, the director of DPAP established a peer-review policy in a 2008 

memorandum (DPAP, 2008).  The peer reviews are advisory assessments of 

every acquisition over $1 billion by senior contracting leaders from across the 

DoD (specifically, from outside the procuring agency; DPAP, 2008).  The policy 

requires pre-award peer reviews on all contracts over $1 billion and post-award 

peer reviews on all service contracts that exceed $1 billion (DPAP, 2008).  The 

post-award reviews take place before the exercise of the first option (if 

applicable) and before every subsequent option period (DPAP, 2008).  The 

review assesses how the contractor is performing and how well the government 

is monitoring the contractor’s performance (see Appendix B; DPAP, 2008).  

Additionally, in February 2009, the director of DPAP issued a policy outlining 

“tenets” that were expected to be used when reviewing service acquisitions that 

fall under the DPAP approval authority (Appendix C).  In addition to outlining 

DPAP review areas, the memorandum also required department-level reviewers 

to use the tenets and any other best practices while reviewing service 

acquisitions (DPAP, 2009).   

Finally, in 2010, the USD(AT&L) issued a series of three memorandums 

about better buying power to address the push by President Obama and 

Secretary Gates for spending efficiencies and cost savings.  The first 

memorandum, issued in June 2010, laid out a preliminary plan for cost savings 

and the rationale behind the changes (USD[AT&L], 2010a).  The most important 

reform, for the purposes of this project, was that each military department must 

establish a senior manager for services acquisition, modeled after the 

AFPEO/CM (USD[AT&L], 2010a). The second memorandum provided 
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substantial detail about the better buying initiatives (USD[AT&L], 2010b).  The 

services acquisition section of this September 2010 policy included directions for 

the establishment of the position of senior manager for services in each 

department, standardization of the classification of services, improved 

requirements definition, improved competition, limited the use of award fee and 

time & materials contracts, and increased small business participation 

(USD[AT&L], 2010b).  The USD(AT&L) issued the final better buying policy in 

November 2010 to implement the guidance covered in the September 2010 

policy (USD[AT&L], 2010c).  Mirroring the September memorandum, the final 

better buying memorandum has a section titled, Improve Tradecraft in Services 

Acquisition, which contains an implementation plan that has specific dates by 

which each department must achieve the initiatives. 

3. Air Force Instructions and Policies 

As with the other military departments, the U.S. Code, FAR, DFARS, and 

the DoD policy letters govern acquisitions for the Air Force.  In addition, the Air 

Force has the Air Force Federal Acquisition Regulation Supplement (AFFARS), 

which contains specific guidance for Air Force procurements.  Part 5337 governs 

services acquisitions, but subpart 5337.5, which governs management and 

oversight of service contracts, directs readers to Chapter 4 of AFI 63-101, 

Acquisition of Services, for agency head responsibilities and oversight guidance 

(AFFARS, 2002).   

Similar to the DoD policies governing services, Chapter 4 of AFI 63-101 

(USAF, 2009), which applies to all services acquired that are not part of weapon 

system development, requires service acquisition managers to take a strategic 

approach to service contract acquisition.  Additionally, Chapter 4 of AFI 63-101 

mandates the review processes required for service acquisition approvals 

(AFPEO/CM, 2009).  The Air Force has developed separate service acquisition 

categories (see Figure 8), which are outlined in Chapter 4 of AFI 63-101 that 

govern review and approval thresholds.  Chapter 4 of AFI 63-101 also contains 
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the AFPEO/CM responsibilities (paragraph 4.4.3), which include the oversight of 

service contracts over $100 million and the determination of key service 

categories for the entire Air Force (AFPEO/CM, 2009). 

In response to Congress’ establishment of 10 U.S.C. 2330 and the DoD’s 

Acquisition of Services policy from 2002, the Air Force developed the USAF 

Management and Oversight of Acquisition of Services Process (MOASP) policy 

(USAF, 2011).  The MOASP detailed the DoD-mandated review thresholds as 

well as pre- and post-contract award management for all Air Force service 

acquisitions (Assistant Secretary of the Air Force for Acquisition [ASAF(A)], 

2003).  After the DoD approved the MOASP for use across the Air Force in 

February 2003 (USD[AT&L], 2003), the ASAF(A) issued policy delegating the 

management and oversight of services over $100 million to the newly established 

Air Force Program Executive Officer for Services (which the Air Force later 

renamed to AFPEO/CM) and mandating the use of the MOASP (ASAF[A], 2003). 
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Figure 8. Service Acquisition Policy for USAF 
(AFPEO/CM, 2009) 

Additional policies affecting service acquisition in the Air Force include a 

requirement for the Air Force SAE to approve any service requirement (pre-

acquisition) greater than $100 million and for Major Command (MAJCOM) 

commanders to approve service requirements over $10 million (Secretary of the 

Air Force [SECAF], 2006).  The purpose of the review is to reduce service 

contract spending and realize savings through potential strategic sourcing 

(SECAF, 2006).  Finally, the ASAF(A) issued a certification memorandum to the 

director of DPAP after the DPAP Acquisition of Services Policy memorandum in 

2006.  In the memorandum, the ASAF(A) certified that the MOASP is the Air 

Force’s management and oversight for service contracts (ASAF[A], n.d.).  

Furthermore, the memorandum set forth a plan to review current services policy 

and make updates to AFI 63-101, which the Air Force did by incorporating 

Chapter 4 to address services with the 2009 update (ASAF[A], n.d.). 
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H. Summary 

After reviewing the trends in spending as well as in services acquisition 

management, it is apparent that each of the military departments is operating 

with methods independent of the other departments and that each could benefit 

from practices employed by the others.  For instance, the Air Force and the Army 

could realize cost and management efficiencies by taking the Navy’s more 

regional approach, whereas the Navy, as a regionalized model, needs to 

incorporate more of a project management approach by using project teams.  

The concepts of communication, cross-functional teams, and life cycle 

management are all indicative of more strategic corporate management 

structures, policies, and procedures than acquisition management of the past.  

Independent oversight from the GAO and the DoD IG and management direction 

from the President down to the USD(AT&L) indicates that the management of 

services acquisitions must change.  These changes must focus on the 

coproductive nature of services, their diversity in requirements definition, and 

their intangible outputs, which must be measured effectively to reduce risk and 

enhance the value of the DoD’s dollars spent.  Centrally managed service 

acquisition offices such as the AFPEO/CM can be a critical cornerstone from 

which agencies can build a successful services contract program. In the next 

chapter we discuss the organization of the AFPEO/CM and its policies and 

procedures. 
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III. Air Force Program Executive Officer for 
Combat and Mission Support 

A. Introduction 

In this chapter, we focus on the background of the Air Force Program 

Executive Office for Combat and Mission Support (AFPEO/CM).  Specifically, we 

look at the origin of the AFPEO/CM, how the office is structured and, most 

important, the processes and procedures that the AFPEO/CM uses to effectively 

manage the service contracts that fall under its authority.  The policy and 

procedure information in this chapter comes directly from documents and 

presentations supplied by the AFPEO/CM through briefings, interviews, and 

PowerPoint presentations.  Neither the interview transcripts nor the presentations 

are available through the Internet1, and, as a result, they are cited as personal 

communications throughout this chapter. 

B. History 

According to a senior Air Force leader we interviewed in 2011, the Air 

Force established the AFPEO for Services (AFPEO/SV) under the Under 

Secretary of the Air Force for Acquisitions (SAF/AQ) in March 2002.  The 

purpose of the AFPEO/SV was to implement the FY2002 NDAA requirement for 

service contract oversight equivalent to major systems acquisitions (Poussard, 

2005).  To fulfill the requirement, the AFPEO/SV oversaw services acquisitions 

over $100 million and dispersed lessons learned for all service acquisitions in the 

Air Force (including acquisitions under $100 million).  The Air Force senior leader 

we interviewed also related that the AFPEO/SV’s name changed to AFPEO for 

Combat and Mission Support to avoid confusion with the Air Force Services 

career field. 

                                            

1 Our interview transcripts and the AFPEO/CM presentations are not available on the Internet 
because they were never published or posted by us or the AFPEO/CM, respectively.  
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C. Organization 

The Program Executive Officer (PEO) for Combat and Mission Support is 

a flag-level (i.e., general) officer or civilian Senior Executive Service (SES) 

equivalent that is the person responsible for the service acquisitions.  The PEO 

and his or her office (AFPEO/CM) report directly to the Air Force Senior 

Acquisition Executive (SAE).  The PEO has a deputy as well as three acquisition 

teams, an action group, and a legal support element (AFPEO/CM, personal 

communication, July 15, 2011).  The acquisition teams are each responsible for 

supporting the various Air Force MAJCOMs, and the action group implements 

the policies and procedures for managing the Air Force’s large service contracts.  

The teams have a mixture of personnel from the contracting career field (GS-

1102 series civilians but no 64P military officers) and program managers (GS-

1101 series civilians and 63A military officers; R. Clarke, personal 

communication, July 15, 2011).  To carry out the tasks required as the senior 

manager of Air Force service acquisitions, the PEO receives a charter from the 

Air Force SAE that outlines his or her duties and responsibilities (AFPEO/CM, 

personal communication, July 15, 2011).    

D. Processes and Procedures 

The AFPEO/CM utilizes many processes and procedures to manage the 

Air Force’s large service contracts, including the utilization of delegation 

schemes, expectation management agreements (EMAs), annual reviews, peer 

reviews, requirements reviews, early acquisition planning, training, and auditing.  

Although none of these processes is unique, when the AFPEO/CM combines 

them, they provide a powerful tool for accomplishing the office’s mission.  All 

information from this section was taken directly from a binder of internal 

documents provided by the AFPEO/CM entitled Background Information 

(AFPEO/CM, personal communication, July 15, 2011). 
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E. Delegation Schemes 

To manage the responsibility of all Air Force service acquisitions programs 

worldwide, the AFPEO/CM has developed a robust delegation scheme that 

involves the use of tiered thresholds of responsibility that each MAJCOM can 

earn upon completion and sustainment of certain program management 

expectations.  These expectations include providing or accomplishing the 

following: (1) a general officer or SES champion for services at the MAJCOM 

(AFPEO/CM requests the assignment of a services advocate at each MAJCOM); 

(2) a services management agreement signed between the AFPEO/CM and the 

MAJCOM commander/vice commander; (3) demonstrated learning; (4) proactive, 

multi-functional team involvement; (5) timely MAJCOM reporting to the 

AFPEO/CM; (6) metrics; and (7) AFPEO/CM participation in source selection 

stages.  The AFPEO/CM labels these delegation levels from low to high as basic, 

silver, gold, and platinum.  At each level, the AFPEO/CM relinquishes higher 

levels of authority, responsibility, and qualifications (AFPEO/CM, personal 

communication, July 15, 2011). 

The basic delegation level includes passing down authority for acquisitions 

valued at less than or equal to $100 million.  Responsibility ranges through the 

entire acquisition process from the acquisition strategy panel (ASP) to 

administration of the contract. The qualifications are statutory and regulatory in 

nature.  The silver delegation level includes passing authority for acquisitions 

valued at less than or equal to $500 million.  Responsibilities include the ASP, 

with status reporting to the AFPEO/CM beginning with the requirements 

document.  The AFPEO/CM gives the qualifications to each MAJCOM initially on 

a probationary basis with regular, real-time oversight to determine a joint 

definition of success.  If the MAJCOM maintains a good standing, the 

AFPEO/CM grants full-time silver status with the potential to advance to the 

highest level of gold status when needed (AFPEO/CM, personal communication, 

July 15, 2011). 
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The gold delegation level grants the authority to manage acquisitions 

valued at less than or equal to $1 billion.  Responsibilities include source 

selection decision authority, award fee plan approval, and award fee determining 

official responsibilities.  The ASP and acquisition plan remain with the 

AFPEO/CM.  To qualify for this delegation, MAJCOMs must demonstrate 

success with programs under $500 million for 1–2 years.  Finally, the AFPEO/CM 

gives the platinum delegation level to specified officials for full responsibility.  To 

qualify, these officials must demonstrate proactive, full-spectrum services 

management and oversight for all acquisitions under $1 billion (AFPEO/CM, 

personal communication, July 15, 2011). 

F. Expectation Management Agreements 

The AFPEO/CM and each MAJCOM commander signs expectation 

management agreements (EMAs) that outline the roles and responsibilities of the 

MAJCOMs and the AFPEO/CM to jointly manage and oversee each level of 

delegated services.  For instance, all MAJCOMs start with an EMA assigning 

them a probationary delegation to silver; the EMA discusses the responsibilities 

of the AFPEO/CM (see Figure 9), MAJCOM commander (see Figure 10) and 

MAJCOM service advocate (see Figure 11).  Additionally, the EMA addresses 

how the MAJCOM can retain its current level of delegated authority as well as 

the steps needed to move to the next highest level of delegable authority in 

services management.  Finally, the EMA details points of contact (POCs), 

modification terms, and commencement and expiration dates.  The AFPEO/CM 

goes one step further by providing templates for the MAJCOM commander to 

distribute the new policy on services acquisition within their MAJCOM 

(AFPEO/CM, personal communication, July 15, 2011).



 

=
=

^Åèìáëáíáçå=oÉëÉ~êÅÜ=mêçÖê~ã=
do^ar^qb=p`elli=lc=_rpfkbpp=C=mr_if`=mlif`v  - 37 - 
k^s^i=mlpqdo^ar^qb=p`elli 

 

Figure 9. AFPEO/CM Responsibilities Under EMA 

 

Figure 10. MAJCOM/CC Responsibilities Under EMA 

- Coordinate with the SAE
- Special interest acquisitions
- Acquisitions greater than $1B
- Briefings and notifications
- Provide advice
- Assist in training
- Provide formats and templates
- Keep MAJCOMs up-to-date on current issues
- Provide feedback to MAJCOMs acquisition 
and oversight of services
- Participate in annual reviews

- Foster an environment of continuous improvement
- Create a transparent requirements review process 
(IAW AFI 63-101)
- Coordinate Service Advocate replacements with 
AFPEO/CM
- Support the Services Advocate in developing 
disciplined multi-functional processes and teams
- Provide oversight and management of MAJCOM 
(and tenets) services contracts
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Figure 11. MAJCOM Service Advocate Responsibilities Under EMA 

G. MAJCOM Services Program Health 

The AFPEO/CM has a robust template (see Appendix D) for analyzing the 

overall “health” of a MAJCOM’s services management program.  First, there is a 

single screen slide that details the current delegation level, services advocate, 

MAJCOM point of contact, PEO/CM point of contact, and the delegation level 

that the MAJCOM is currently seeking (see Appendix D).  The AFPEO/CM uses 

a stop light grading approach (red, yellow, green, or blue, with red as the worst 

grade and blue as the best) to highlight how the MAJCOM has performed in the 

areas of approach, oversight, and management.  This stop light approach grades 

each respective area from red to blue based on the MAJCOM’s performance 

(see Figure 12 for an example of the grading). 

- Serve as the principal POC for services acquisitions
- Proactively manage MAJCOM services with multi-
function teams
- Use trends identified in inspections to seek 
continuous process improvement
- Create “meaningful metrics” to assess services health 
in the MAJCOM and report to AFPEO/CM
- Proactively conduct MAJCOM services spend 
analysis for strategic sourcing and leveraging
- Serve as the Acquisition Plan Approval Authority 
and Source Selection Authority (depending on 
delegated authority),
- Champion quality assurance
- Oversee MAJCOM services programs with periodic 
reviews (details minimum level of review)
- Serve as the Service Designated Official and FDO 
(depending on delegated authority)
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Figure 12. MAJCOM Services Program Health Forward-Looking Grade 
(AFPEO/CM, personal communication, July 15, 2011) 

The AFPEO/CM grades the MAJCOM’s management approach by how 

forward-looking and collaborative the MAJCOM has been as well as by how often 

it has sought continuous improvements.  Next, the AFPEO/CM defines forward-

looking (Appendix E) by the MAJCOM’s strategic use of acquisition planning, and 

faults them for the use of extension of services clauses and any sole-source 

“bridge justifications and approvals.”  Continuous improvement (Appendix F) is 

evaluated based on dedicating training resources, consistently conducting good 

ASPs, source selections, post-award administration, employing inspection 

suggestions, quickly implementing new policies, and participating in enterprise 

solutions.  The gold/platinum level is further defined by the MAJCOM, which 

conducts strategic sourcing (AFPEO/CM, personal communication, July 15, 

2011).   

The AFPEO/CM gauges collaboration (Appendix G) based on how well 

the MAJCOM conducts discussions with the AFPEO/CM.  Oversight and 

management include an assessment into the MAJCOM’s program management, 

functional ownership, and fiscal responsibility.  Program management (Appendix 

H) is graded based on “timely and meaningful annual execution reviews with 

quality data and analysis” (AFPEO/CM, personal communication, July 15, 2011).  

The annual reviews measure the MAJCOM’s services contracts management by 

evaluating performance, program problems analyzed and solved, and proper 

task order management that stays within basic contract scope.  Functional 
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ownership (Appendix I) is graded based on how well the MAJCOM works with 

multi-functional teams in its services programs.  Finally, fiscal responsibility 

(Appendix J) is an analysis of the MAJCOM’s sensible incentive and award fee 

decisions, along with the MAJCOM’s cost control, budget management, and 

management of contracts with ceilings and not-to-exceed line items (AFPEO/CM, 

personal communication, July 15, 2011).   

H. Requirements Approval Document (RAD) and Early 
Strategy and Issues Session (ESIS)  

Agencies that have new or recurring service needs that exceed $100 

million must first send a requirements approval document (RAD) through the 

MAJCOM and AFPEO/CM to the SAE for approval.  This document must be 

signed off as a genuine requirement before the acquisition strategy can begin.  

Following a signed RAD, the AFPEO/CM conducts the early strategy and issues 

session (ESIS; R. Culpepper, personal communication, July 6, 2011). 

The ESIS is a meeting conducted very early in the acquisition planning 

process (pre-acquisition strategy) between the AFPEO/CM and the program 

MAJCOM to discuss top-level strategies and issues affecting services 

acquisitions under the AFPEO/CM authority (AFPEO/CM, personal 

communication, July 15, 2011).  The AFPEO/CM conducts the ESIS at least 120 

days before a scheduled ASP with the intention to help MAJCOMs map their 

ASP to reduce rework.  The meeting is meant to be a collaborative meeting 

between all stakeholders in the services program to aid in their understanding of 

the acquisition environment to prevent uncertainty and rework in the acquisition 

planning process (AFPEO/CM, personal communication, July 15, 2011). 

I. Acquisition Strategy Panel (ASP) 

The ASP is a slideshow that steers the acquisition team through the 

acquisition strategy process.  It visually asks and answers important questions 

for stakeholders to consider when developing a services contract acquisition 
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strategy.  The ASP first explains the requested decisions from the panel (e.g., 

approvals and/or delegations requested, waivers, etc.).  Next, the ASP 

addresses considerations of market intelligence and requirements development 

(to include small business concerns), and detailed risk management with 

potential evaluation criteria for the award decisions (including cost and 

performance oversight).  Then, the ASP covers the solicitation and contract type 

(including type, duration, pricing structure, and any special terms and conditions).  

Finally, the ASP specifically addresses what the MAJCOM will oversee during 

the performance of the contract, how the performance will be measured, and 

concerns and recommendations from the MAJCOM (AFPEO/CM, personal 

communication, July 15, 2011). 

J. Initial Evaluation Briefing (IEB) 

Following the approval of the ASP and solicitation, the AFPEO/CM is 

involved in the source selection by having the MAJCOM conduct an initial 

evaluation briefing (IEB).  The IEB is used for source-selection plans and it is 

tailored to meet the specific requirements of acquisition’s solicitation, reflective of 

the team’s evaluation.  Through the IEB, the MAJCOM outlines the initial 

evaluation of offers, determines a competitive range (if necessary), and obtains 

approval to enter discussions (AFPEO/CM, personal communication, July 15, 

2011).   

K. Final Proposal Revisions Request Briefing (FPRRB) 

After establishing the competitive range, and following any discussions or 

negotiations, the MAJCOM holds a final proposal revisions request briefing 

(FPRRB).  Through this briefing, the MAJCOM explains to the SSA the items 

resolved during discussions, allows for the determination of whether meaningful 

discussions were held, and requests authority to end discussions following a final 

proposal revision (AFPEO/CM, personal communication, July 15, 2011). 
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L. Annual Execution Review (AER) 

After the award of a major services contract, the AFPEO/CM continues 

with oversight of the process.  The MAJCOM provides information to the 

AFPEO/CM for specific contracts for the purpose of sound management and 

oversight.  The AFPEO/CM also uses the information from the MAJCOMs to 

grade the health of its respective services programs.  All of this information is 

aggregated from multiple reporting slides that come from the MAJCOMs on all 

services acquisitions about which they are responsible for reporting.  The slide 

template, known as a quad chart (Appendix K), is a part of the AFPEO/CM 

process that captures a snapshot of the top three elements of sound services 

program management, which are cost, schedule, and performance, and it is used 

in the forum of the annual execution review (AER).  These slides provide 

background, performance status, contract basics (period, type, progress to date), 

budget status, and any pending program issues.  They further identify the 

procuring contracting office, the administering contracting office, the award fee 

determining official (if applicable), the number of quality assurance personnel, 

and the contractor employees (newer slides are breaking this out into full-time 

equivalents [FTE] and part-time equivalents [PTE]).  The program owner can 

support these slides, if necessary, with additional administrative reporting all the 

way to the task order level.  The AFPEO/CM consolidates this information into a 

so-called stop light slide that they then present as AFPEO/CM Items of Interest to 

the Air Force SAE (AFPEO/CM, personal communication, July 15, 2011).   

The AFPEO/CM also keeps records of any services program management 

peer reviews of contract actions that have been conducted between the 

MAJCOMs.  This list details the dollar level of the review and at which stage in 

the acquisition process it took place (pre- or post-award).  Also noted are the 

general positions of the members who conducted the peer review as well as the 

number of issues identified (AFPEO/CM, personal communication, July 15, 

2011). 
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M. Training and Auditing 

The AFPEO/CM utilizes three separate training classes to inform, 

educate, and motivate acquisition professionals at different levels.  These 

courses, developed in coordination with the University of Tennessee’s Center for 

Executive Education and the Defense Acquisition University (DAU), are the 

Senior Leader Awareness Course, the Just-in-Time (JIT) training, and the 

Service Acquisition Workshop.  All three courses are designed for a specific 

purpose, place, and time in the acquisition process and in the life of the multi-

function team (AFPEO/CM, personal communication, July 15, 2011). 

The Senior Leader Awareness Course provides senior MAJCOM, 

acquisition center, and wing leadership with a high level of understanding of what 

they are required to do to manage goods and services sourcing.  It is used to 

create an understanding of the acquisition process and life cycle to permit 

leadership to make sound, informed decisions (AFPEO/CM, personal 

communication, July 15, 2011). 

JIT training targets the multi-function teams in the field that are directly 

and currently involved in a major services acquisition.  This training includes 

stakeholders and team members in multiple locations and across many 

disciplines.  The training is broken into three modules that can be given 

concurrently or in stages throughout the acquisition process.  It ranges from 

topics on the baseline understanding of needs to stakeholder analysis, risk 

analysis, and market intelligence all the way through development of a 

performance plan and performance work statement (AFPEO/CM, personal 

communication, July 15, 2011). 

The Services Acquisition Workshop is also a form of JIT training.  It is a 

four-day workshop that takes two facilitators directly to the location where the 

services program requirement is being created.  The trainers walk the teams 

through a seven-step process from team development to performance 
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management.  This training is designed to build the team in place and have them 

jointly strategize the acquisition program management process (AFPEO/CM, 

personal communication, July 15, 2011). 

To top off its training initiative, the AFPEO/CM is working to create a 

services acquisition certification for non-acquisition-coded personnel that 

manage service contracts in order to “enhance awareness of the importance of 

services acquisitions, promote continuous improvement, promote 

standardization, and enhance the workforce’s skills and knowledge of services 

personnel” (AFPEO/CM, personal communication, July 15, 2011).  The hope is 

that certification will lead to better management of services contract spending, 

raise the services program management competency, and improve the overall 

process of buying and managing services (AFPEO/CM, personal communication, 

July 15, 2011). 

Finally, the AFPEO/CM keeps detailed accounts of its current, pending, 

and closed audits on all of its major programs.  This information is used to audit 

major services program areas ranging from acquisition planning, competition, 

and surveillance to financial management and work products produced 

(AFPEO/CM, personal communication, July 15, 2011).  Audit results are mainly 

from the Air Force Audit Agency (AFAA) and include statements of what program 

or subject is being audited, along with detailed recommendations to the 

AFPEO/CM from the AFAA.  The AFPEO/CM keeps a progress chart to stay 

involved and to make sure that the actions recommended by the audit are 

undertaken (AFPEO/CM, personal communication, July 15, 2011). 

N. Summary 

In this chapter we provided a history of the AFPEO/CM, a description of 

how it is organized and, most important, an explanation of the processes and 

procedures that the office follows when working with the MAJCOMs to award and 

manage service contracts that fall under the AFPEO/CM authority.  In the next 
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chapter we address the methodology we used to conduct our research into the 

AFPEO/CM’s best practices and lessons learned. 
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IV.  Methodology 

A. Introduction 

Our structure draws almost exclusively from the GAO’s Framework.  The 

intent of this GAO report and the resultant framework was to help senior 

executives within federal agencies recognize areas requiring greater attention 

and to enable accountability offices such as the GAO and the DoD IG to identify 

areas requiring “more focused follow-up work” (GAO, 2005, p. i).  This framework 

was developed by consulting federal government and industry specialists in the 

areas of human capital, acquisition, financial management, and information 

management.  The GAO also relied heavily on its own findings in multiple GAO 

reports throughout the years.  The GAO noted that the Framework is general 

guidance for assessing acquisition functions in accordance with existing 

guidance and standards; it is not a tool for assessing specific acquisition actions 

or contracts, and it is not a replacement of existing standards and guidance.  The 

primary function of the framework is to provide executive management with the 

means to assess the strengths and weaknesses of high-level acquisition 

functions. 

Our research involved using this framework to draw out and record best 

practices and lessons learned from the Air Force’s implementation of the 

AFPEO/CM so that they could be used by the similar offices in the Army and the 

Navy.  As in any research, there are limitations.  We have focused entirely on 

Cornerstone 2 of the GAO Framework, and we have also aggregated multiple 

questions from the framework into more consolidated questions to streamline the 

interview process for senior executives (Appendix A).  Because the Army and the 

Navy have already implemented the organizational alignment of their 

AFPEO/CM-equivalent offices, we see Cornerstone 2 as being the next most 

logical area of focus in which to assist them while they fully establish their offices.  

The entire GAO Framework is broken out into easy-to-follow areas for each 
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cornerstone element, listed as “key questions” to ask, areas to “look for” and 

“caution” indicators (GAO, 2005, p. ix).  The GAO (2005) designed the key 

questions to identify critical success factors, they also designed areas to look for 

to indicate actions that facilitate a positive acquisition outcome, and caution 

indicators show signs of practices or actions that hinder positive acquisition 

outcomes. 

Our results are formatted in a similar manner as previous best practice 

reports produced by the GAO.  We developed our general report outline and 

summary of results from a review of previous GAO best practice reports and 

testimonies.  These GAO reports and testimonies are segmented into areas of 

best practice with tables illustrating a side-by-side comparison of the system or 

organization and its previous practices or its competitor’s practices. 

B. Data Collection Process 

To best study the AFPEO/CM, we conducted oral interviews with 

members of the current AFPEO/CM, with the leaders that established the office, 

and with other key stakeholders and customers to identify responses that 

indicated both best practices and areas of caution in accordance with 

Cornerstone 2 of the GAO Framework.  To broaden our study’s sample, we 

asked each interviewee to recommend additional interview subjects—a method 

called chain or snowball sampling (Patton, 2002).  The first interview subjects we 

selected were the current acting Program Executive Officer for Combat and 

Mission Support at the AFPEO/CM, Mr. Randall Culpepper, and its most recent 

Program Executive Officer, Major General Wendy Masiello.  These two 

individuals gave us the top-level perspective of how the AFPEO/CM operates 

and some of the rationale behind the current policies.  Using the snowball 

sampling method, these first two interviewees gave us recommendations to 

interview other previous Combat and Mission Support Program Executive 

Officers, customers of the AFPEO/CM, and the senior staff of the AFPEO/CM.  
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We conducted most of the interviews over the phone, except our meeting with 

the AFPEO/CM division leaders, which was at their office in Washington, DC. 

Finally, we had the interview responses transcribed, and then we reviewed 

the transcripts for key comments, phrases, and process indicators that matched 

the best practices and caution indicators listed in the GAO Framework, 

Cornerstone 2.  Specifically, we both reviewed the transcripts individually and 

highlighted the important best practices and lessons learned.  Because we 

performed each interview as a team, and because the interview questions were 

focused on the best practices and lessons learned, our reviews of the transcripts 

largely uncovered the same findings.  In the few instances when our reviews did 

not match, we discussed the differences and combined our findings.  The results 

of these statements we reviewed were the primary source of the best practice 

and lessons learned inputs that we compiled, which are listed in Chapter V. 

C. Cornerstones 

After reviews and consultations, the GAO constructed its final framework 

into four main areas or cornerstones.  These cornerstones are as follows: (1) 

organizational alignment and leadership, (2) policies and processes, (3) human 

capital, and (4) knowledge and information management.  These cornerstones 

are interrelated and serve as effective indicators of the efficiency, effectiveness, 

and accountability of an acquisition process.  The GAO developed each 

cornerstone with a complete list of elements and critical success factors.  The 

GAO identified the elements crucial to successful organizational stewardship and 

the elements that were dependent upon the critical success factors listed.  The 

framework answers the question of whether an organization is meeting the 

critical success factors with three indicators: (1) questions to ask, (2) situations to 

look for, and (3) caution signs to be aware of (GAO, 2005).    
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1. Cornerstone 2—Policies and Processes 

Cornerstone 2 of the GAO Framework consists of three main elements 

and eight critical success factors.  These elements and factors are used to 

assess how well an agency is “implementing the acquisition function” (GAO, 

2005, p. 11).  Cornerstone 2 explains how well the organization defines its roles, 

empowers its people across the acquisition organization, and strategically plans 

to manage the acquisition process in such a way that meets the established 

expectations of its stakeholders (GAO, 2005). 

a. Element 1 

Element 1, titled Planning Strategically, asks questions regarding the 

critical success factors of (1) partnering with internal organizations and (2) 

assessing internal requirements and the impact of external events.  Planning 

strategically involves managing relationships within the acquisition process, 

strategically analyzing and planning for aggregate needs, and considering the 

effects of the appropriations process and external forces on the implementation 

of major contracts.  Answering the first critical success factor indicates how well 

the agency collaborates with internal organizations such as the end users, 

finance management, and legal personnel.  Research shows that multi-

disciplinary approaches to acquisition generally result in more effective mission 

support (GAO, 2002).  The second critical success factor indicates how well the 

agency conducts market research and acquisition planning based on the 

agency’s competence in reviewing the commercial market, leveraging buying 

power, and analyzing aggregate needs while considering appropriations and 

legislative timing and constraints (GAO, 2005). 

b. Element 2 

Element 2, titled Effectively Managing the Acquisition Process, asks 

questions regarding the critical success factors, continuing from Element1, of (3) 

empowering cross-functional teams, (4) managing and engaging suppliers, (5) 
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monitoring and providing oversight to achieve desired outcomes, and (6) 

enabling financial accountability.  Effectively managing the acquisition process 

involves looking at the critical success factors that ensure that agencies manage 

contracts from cradle to grave.  It considers the agencies’ success in monitoring 

cost, schedule, and performance until the contract is closed out.  Answering the 

third critical success factor indicates how well the agency implements teams that 

have the proper mix of technical expertise, knowledge, and credibility to properly 

define needs, select suppliers, and manage the acquisition process to ensure the 

lowest possible total life cycle cost.  Answering the fourth critical success factor 

indicates how well the agency teams with suppliers and manages that 

relationship.  Cooperative supplier relationships have been shown to directly lead 

to improvements in cost, schedule, and performance in leading organizations 

with effective feedback systems (GAO, 2002).  The fifth critical success factor is 

another focus area that shows how well organizations monitor cost, schedule, 

and performance by using effective oversight such as earned value management 

(EVM).  The sixth and final critical success factor in Element 2 assesses how well 

agency functions provide sufficient financial data in a manner that is timely, 

relevant, and reliable enough to reduce the risk of inefficient or wasteful 

acquisition practices (GAO, 2005).   

c. Element 3 

Element 3, titled Promoting Successful Outcomes of Major Projects, asks 

questions regarding the critical success factors of (7) using sound capital 

investment strategies, and (8) employing knowledge-based acquisition 

approaches.  Element 3 looks at these critical success factors to determine how 

well agencies monitor, analyze, and support their capital-intensive projects and 

contracts with the longest terms.  The seventh critical success factor indicates 

how well an agency integrates the overall mission and goals into its capital-

intensive programs, invests its resources in its major projects, and considers total 

life cycle costs.  The eighth critical success factor indicates how well the agency 
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manages knowledge to control cost, schedule, performance, and quality.  It 

involves the agencies’ perceived consideration for resource matching, design 

stability, and production process maturity as key knowledge points in planning 

and managing the acquisition process (GAO, 2005). 

D. Summary 

In this chapter, we provided a basic overview of our best practice report 

format and the GAO Framework.  We also discussed the outline of the 

Framework, the study’s primary focus of Cornerstone 2, and its related elements.  

In the next chapter, we discuss the results of our interviews. 
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V. Findings, Results, and Recommendations 

A. Introduction 

In this chapter we discuss the results of our interviews in terms of the 

primary research question:  What are the best practices within the AFPEO/CM 

structure?  Furthermore, we address the secondary questions: What are the 

primary lessons learned from working with the AFPEO/CM, and what 

recommendations should the Army and the Navy incorporate in order to develop 

a senior manager position for service acquisition? In this chapter we present the 

results of the interviews we conducted with the current and some previous 

AFPEO/CM leaders, program managers, key customers, and other external 

stakeholders.  During the  interviews, we asked questions that the GAO designed 

to draw out areas indentified in Cornerstone 2 of its Framework as best practices 

(identified as items to look for within the GAO report) and caution areas 

(identified as cautions; GAO, 2005).   

Furthermore, in this study we draw out lessons learned from the 

AFPEO/CM as well as recommendations for the Army and Navy in establishing 

positions for senior managers for services acquisitions.  We also outline 

recommendations for the Army and Navy in the context of the aforementioned 

GAO Framework, Cornerstone 2.  As mentioned in Chapter IV of this research 

report, the entire GAO Framework is broken out into areas for each cornerstone 

element listed as key questions to ask, areas to look for, and caution indicators 

(GAO, 2005).  The GAO (2005) designed the key questions to identify critical 

success factors, they also designed areas to look for to indicate actions that 

facilitate a positive acquisition outcome, and caution indicators show signs of 

practices or actions that hinder positive acquisition outcomes. 
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B. Administration of the Interviews 

We identified the interviewees by looking for the past and present 

Program Executive Officers from the AFPEO/CM.  We conducted interviews with 

three key external stakeholders (two from the Acquisition Management & 

Integration Center [AMIC] and the Air Force Chief Information Officer) and with 

eight current and former officials from the AFPEO/CM.  In total, we interviewed 

11 individuals.  During our interviews, the past and present Program Executive 

Officers recommended the names of the stakeholder and AFPEO/CM program 

managers that we interviewed, creating the snowball sample identified in Chapter 

IV of this report. 

We conducted interviews through recorded telephone interviews for seven 

of the personnel.  We interviewed the program managers from the AFPEO/CM in 

person with audio recording.  The current acting Program Executive Officer for 

Combat and Mission Support at the AFPEO/CM, Mr. Randy Culpepper, went 

through the full 24-question interview that closely mirrored the key questions from 

the GAO Framework.  All other interviewees received the abridged nine-question 

interview that addressed the key questions of this study.  After the first interview 

with Mr. Culpepper, we discovered that interviewees could answer or address 

our primary and secondary research questions if we used only the abridged list.  

By answering Questions 1, 2, 3, 4, 10, 16, 18, 21, and 22 from our list of 

interview questions (Appendix A), the interviewees effectively addressed the 

areas to look for and the caution indicators from Cornerstone 2 of the GAO 

Framework. 

C. Results of the Interviews and Best Practice Study 

In this section we identify the results of our interviews.  We consolidated 

the interview results into each element and critical success factor from 

Cornerstone 2 of the GAO Framework to show a comparison between the GAO’s 

critical success factor and the AFPEO/CM’s initiatives that meet these criteria.  

We follow each narrative summary with a table of the best practices identified.  
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Additionally, we compiled the interview results involving lessons learned and 

recommendations for the Army and Navy into a list for ease of use. 

1. Element 1: Planning Strategically 

Element 1, Planning Strategically, addresses how well the agency 

collaborates with internal organizations such as the end users, finance, and legal 

personnel, and how well the agency conducts market research and acquisition 

planning based on the agency’s competence in reviewing the commercial 

market, leveraging buying power, and analyzing aggregate needs while 

considering fiscal appropriations and legislative timing and constraints (GAO, 

2005). This element focuses on the broader strategic areas in which acquisitions 

occur and the degree of detail in planning acquisitions (GAO, 2005).  Our 

interviews produced the findings in Table 1. 

Table 1. AFPEO/CM Best Practices From Element 1 

GAO Best Practice from Cornerstone 
2, Element 1: Planning Strategically 

AFPEO/CM Best Practices 

a. Partnering with Internal 
Organizations 

(1) Official Charter with SAE 
(2) Delegation Scheme 
(3) Services Program Health 
(4) Services Workshop 

b. Assessing Internal Requirements and 
the Impact of External Events 

(1) Advance Procurement  Planning 
(2) Requirements Validation Process 
(3) External Political Factors Anticipation
(4) Early Strategies and Issues Session 
(5) Enterprise Vantage Point 
(6) Full-Time Market Intelligence  Expert

a. Partnering With Internal Organizations 

We identified four major best practices in the area of partnering with 

internal organizations from the AFPEO/CM.  This area of the GAO Framework 

focuses on empowering stakeholders while holding them accountable, on 

acquisition planning and strategy support, on defining stakeholder needs, on 
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sharing lessons learned, and on coordination of stakeholders in the acquisition 

strategy development and implementation process (GAO, 2005).   

(1). Official Charter with Senior Acquisition Executive (SAE).  First, the 
AFPEO/CM signs a charter with the Air Force SAE acknowledging 
its duties and responsibilities.  This charter expressly identifies that 
the AFPEO/CM must operate as the responsible management 
official, providing overall direction and guidance for services 
acquisition.  Further, the charter expresses that the AFPEO/CM 
must establish an Air Force Services requirements process, set up 
a source selection improvement process, and improve program 
management and oversight of services acquisitions.  Finally, the 
charter expresses that the AFPEO/CM is responsible for managing 
the life cycle of services acquisitions and alludes to the life cycle 
approach to services acquisitions identified in Apte and Rendon’s 
(2007) research.   

(2). Delegation Scheme.  To pass these responsibilities to the field, the 
AFPEO/CM has developed a comprehensive delegation scheme, 
which includes expectation management agreements (EMAs) that 
force MAJCOMs to realize their contract execution potential and 
create an introspective look into their abilities (R. Poussard, 
personal communication, June 29, 2011).  This delegation scheme 
empowers the MAJCOMs and creates a greater sense of 
accountability (W. Masiello, personal communication, July 7, 2011).  
Additionally, the delegation scheme acts as a prime motivator 
toward good services acquisition development (R. Culpepper, 
personal communication, July 6, 2011).  Finally, the use of a 
comprehensive delegation scheme allows the small staff at 
AFPEO/CM to leverage their expertise and provide guidance for 
maximum effectiveness.  The AFPEO/CM uses the delegations as 
a grooming process for MAJCOMs to become internal experts in 
high-dollar and more complex services acquisitions in the future.  In 
keeping with the GAO Framework's critical success factors, this 
delegation scheme shows strong signs of empowering stakeholders 
and holding them accountable, while supporting the agency 
structure requiring appropriate coordination between stakeholders 
for requirements and acquisition strategy development. 

(3). Services Program Health.  The MAJCOM services program health 
briefings, explained in Chapter III of this report, are another strong 
example of partnering with internal organizations.  The services 
program health briefings work with the delegation scheme to 
assess the relative competencies of how the MAJCOMs handle 
high-dollar and more complex services acquisitions.  The 



 

=
=

^Åèìáëáíáçå=oÉëÉ~êÅÜ=mêçÖê~ã=
do^ar^qb=p`elli=lc=_rpfkbpp=C=mr_if`=mlif`v  - 57 - 
k^s^i=mlpqdo^ar^qb=p`elli 

AFPEO/CM grades the MAJCOMs more favorably and provides a 
higher degree of empowerment for proving that they have a forward 
looking perspective, seek continuous improvements, collaborate to 
solve problems, have sound program management, and 
demonstrate functional ownership and fiscal responsibility.  This 
assessment adds to the GAO’s critical success factor indicators of 
empowering stakeholders and holding them accountable, 
continuous work among stakeholders to define key business drivers 
and understand each other’s needs, and requiring appropriate 
coordination for developing and implementing strategy among 
stakeholders. 

(4). Services Workshop.  The training and lessons learned provided in 
the AFPEO/CM services workshop held every 12 to 18 months has 
also been identified as a best practice by multiple interviewees.  
Attendees discuss hot-button items within the services contracting 
arena and share services acquisition information.  This information-
sharing goes from the AFPEO/CM to the field and from members in 
the field to other members in the field.  According to Mr. Rob Clarke 
(personal communication, July 15, 2011) at the AFPEO/CM, the 
workshop is “where we’re going to get the next level of benefit ... 
when the field starts talking with each other and they start sharing 
ideas and then they’re going to come up with better ways of doing 
stuff.”  This workshop adds directly to the GAO critical success 
factor of identifying lessons learned and sharing them among 
stakeholders. Furthermore, it addresses the need for strong 
coordination efforts between stakeholders in the acquisition 
planning process. 

b. Assessing Internal Requirements and the Impact of 

External Events 

We identified six major best practices in assessing internal requirements 

and in the impact of external events area.  These areas of the GAO Framework 

(2005) focus on strategically assessing needs, leveraging purchase volume, and 

systematically identifying and analyzing “agency-wide acquisitions planned in the 

next 12 to 24 months” (p. 15).  Additionally, the Framework focuses on reviews of 

planned acquisitions, determining work to be performed in-house, agency 

assessments of core-competencies and commercial items, tracking of pending 

legislation affecting policies and processes, planning for unforeseen events, and 

meeting competing demands (GAO, 2005).  



 

=
=

^Åèìáëáíáçå=oÉëÉ~êÅÜ=mêçÖê~ã=
do^ar^qb=p`elli=lc=_rpfkbpp=C=mr_if`=mlif`v  - 58 - 
k^s^i=mlpqdo^ar^qb=p`elli 

(1).  Advance Procurement Planning.  The AFPEO/CM’s advanced 
acquisition planning is one of its most important and relevant critical 
success factors.  The AFPEO/CM requires each MAJCOM to plan 
service acquisitions 24 months in advance.  This planning window 
allows time to plan and analyze alternatives to the current 
acquisition method.  The AFPEO/CM and the requiring agencies 
use this time to validate requirements before they develop an 
acquisition strategy.  These early planning sessions work on a loop 
that feeds information back into their delegation scheme and the 
AFPEO/CM uses it as a direct measure of success in getting the 
contracts awarded on time.  

(2). Requirements Validation Process.  There is a formal requirements 
approval document (RAD) for acquisitions over $100 million that the 
Air Force SAE must approve before the acquisition process can 
start.  These advanced acquisition planning methods meet the 
GAO Framework's critical success factors by strategically 
assessing the Air Force’s services needs within the 12- to 24-month 
timeframe (R. Culpepper, personal communication, July 6, 2011), 
while also considering and determining how much work can be 
done in-house and assessing the agency’s core competencies.  
These efforts work in concert with the Air Force’s Enterprise 
Sourcing Group’s mission to strategically source requirements for 
the Air Force. 

(3). External Political Factors Anticipation.  The AFPEO/CM has also 
shown the ability to address pending legislation issues that affect its 
acquisition policies, procedures, training, and workload (GAO, 
2005).  For example, the office worked with the Air Education and 
Training Command (AETC) to identify aspects of food service laws 
that would have created a lapse in service.  Additionally, the 
AFPEO/CM grades MAJCOMs on how well they provide 
communication and feedback, which encourages a cross-flow of 
information to head off potential problems, similar to the AETC 
example (R. Culpepper, personal communication, July 6, 2011).  In 
keeping with this proactive approach, the AFPEO/CM has started to 
keep track of full-time equivalent contract employees in anticipation 
of congressional interest in this area.  This example shows a high 
degree of forward-looking planning for policies and processes. 

(4). Early Strategies and Issues Sessions.  The best practice most often 
identified by all interviewees was the use of early strategies and 
issues sessions (ESIS).  All AFPEO/CM stakeholders we 
interviewed labeled the ESIS as a best practice.  The ESIS creates 
and opportunity for dialogue in which the users can come and talk 
about their issues before they develop an acquisition strategy panel 
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(ASP).  The ESIS also allows teams to go over what-if scenarios 
that may become problems later, including external events, political 
considerations, and any other concerns.  Most interviewees 
highlighted the informal nature of the meeting and the ease of 
communicating their ideas, issues, and concerns.  All interviewees 
indicated that it reduced rework normally associated with an ASP 
developed without an ESIS.  The ESIS falls under the critical 
success factors of the agency having a mechanism for reviewing 
planned acquisitions, further assessing core competencies, 
assessing the response to unforeseen events and emergencies, 
strategically assessing need, and considering competing demands. 

(5). Enterprise Vantage Point.  The Air Force stood up the Enterprise 
Sourcing Group in October 2010 to strategically source the 
acquisition of goods and services.  The AFPEO/CM works directly 
with the Enterprise Sourcing Group on all service acquisitions 
above $100 million.  This concerted effort between offices creates a 
method to identify enterprise purchasing that the Air Force can 
leverage for strategic sourcing.  This collaboration also allows the 
AFPEO/CM to strategically assess its needs and develop 
enterprise sourcing plans.  Furthermore, the AFPEO/CM has 
shown enterprise visibility across MAJCOMs by being the conduit 
for major services acquisitions.  As a result, the Air Force has 
started to regionalize advisory and assistance services (A&AS) 
contracts in Air Combat Command and the Air Force District of 
Washington.  Recently, the Office of the Secretary of Defense 
asked the AFPEO/CM to look across the DoD in an effort to create 
an enterprise solution for A&AS (R. Culpepper, personal 
communication, July 6, 2011). 

(6). Full-Time Market Intelligence Expert.  The AFPEO/CM recently 
employed a full-time market intelligence expert to look across 
multiple portfolios of services and determine areas and disciplines 
that can be combined and/or leveraged for strategic sourcing (R. 
Culpepper, personal communication, July 6, 2011).  This type of 
analysis gives a deeper look into the market using industry and 
spend analysis to find opportunities to bundle taxonomies of service 
and/or regionalize to leverage spend volume.  This effort directly 
addresses the GAO Framework’s critical success factors of 
strategically assessing needs and leveraging agency purchasing 
volume. 



 

=
=

^Åèìáëáíáçå=oÉëÉ~êÅÜ=mêçÖê~ã=
do^ar^qb=p`elli=lc=_rpfkbpp=C=mr_if`=mlif`v  - 60 - 
k^s^i=mlpqdo^ar^qb=p`elli 

2. Element 2: Effectively Managing the Acquisition Process 

Element 2, Effectively Managing the Acquisition Process, asks questions 

regarding the critical success factors that indicate how well agencies manage 

acquisitions after contract award has been made.  These factors focus on how 

well agencies manage cost, schedule, and performance requirements of 

contracts through the use of cross-functional teams, managing suppliers, 

providing oversight, and “implementing sound financial accountability measures” 

(GAO, 2005).  Our interviews produced the findings shown in Table 2. 

Table 2. AFPEO/CM Best Practices From Element 2 

GAO Best Practice from 
Cornerstone 2, Element 2: 
Effectively Managing the 
Acquisition Process 

AFPEO/CM Best Practices 

a. Empowering Cross-Functional 
Teams 

(1) Services Program Health 
(2) Delegation Scheme 
(3) Services Workshop 

b. Managing and Engaging Suppliers (1) AFPEO/CM  and Service 
 Advocates at MAJCOM Level 
(2) Industry Days 
(3) Identifying Key Vendors 

c. Monitoring and Providing Oversight 
to Achieve Desired Outcomes 

(1) Annual Execution Review  
(2) Expectation Management 
 Agreements 
(3) Services Acquisition Air Force 
 Instruction 

d. Enabling Financial Accountability (1) Annual Execution Review  
(2) Delegation Scheme 
(3) Services Program Health 

a. Empowering Cross-Functional Teams 

The AFPEO/CM has three major best practices in the critical success 

factor of empowering cross-functional teams.  This area of the GAO Framework 

focuses on using cross-functional teams in acquisitions, empowering the teams, 

incentivizing the teams, communicating within the teams, holding the team 

accountable, using project planning by the teams, and holding outside reviews of 
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the team’s cost, schedule, and performance goals (GAO, 2005).  For example, 

strong cross-functional teams in acquisition include personnel from the 

departments of contracting, finance, legal, operations, and program 

management. 

(1). Services Program Health.  Interviewees noted the services program 
health briefing again under this critical success factor as an 
important best practice by the AFPEO/CM.  From the perspective of 
empowering cross-functional teams, the services program health 
briefings help meet the intent of the GAO Framework by creating a 
two-way feedback mechanism to enhance communication between 
the AFPEO/CM and MAJCOMs.  This briefing also allows 
MAJCOMs to assess themselves first, and then lets the 
AFPEO/CM evaluate them to see how well they assessed 
themselves.  The AFPEO/CM provides the final grade. However, 
the AFPEO/CM uses the grade as a judgment of how much 
acquisition support the MAJCOMs need, not to show how well or 
poorly they are performing. The intent of the grading system and 
briefing is to establish an open and continuous dialogue between 
the AFPEO/CM and the field.  This practice shows open, honest, 
and clear communication between the teams and the AFPEO/CM 
as well as helps to monitor the project’s performance to facilitate 
positive acquisition outcomes.   

(2). Delegation Scheme.  In line with the services health briefings is the 
delegation scheme.  From the perspective of empowering cross-
functional teams, the AFPEO/CM uses the delegation scheme 
previously mentioned to monitor and control its acquisition portfolio 
by making the large volume of projects manageable and easier to 
control.  Furthermore, the delegation scheme directly incentivizes 
the MAJCOMs by giving them accountability for project plan goals 
in specific acquisitions as well as in their annual performances 
within their entire service acquisition portfolio.  This delegation 
meets the area to look for in the GAO Framework’s regarding the 
agency’s systematic monitoring of project performance and the 
establishment of accountability controls and incentives (GAO, 
2005). 

(3). Services Workshop.  The services workshops held by the 
AFPEO/CM were identified again as a best practice with regard to 
empowering cross-functional teams.  To facilitate open, honest, and 
clear communication (GAO, 2005), the AFPEO/CM held initial 
services workshops with key stakeholders and customers to explain 
how the health assessments worked.  Beginning in 2010, the 
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AFPEO/CM holds these workshops every 18 months to provide an 
exchange of information from AFPEO/CM to the field and from the 
field to the AFPEO/CM, and to provide roundtable discussions from 
field to field stakeholders and customers.  The initial services 
workshops were comprised almost entirely of contracting personnel 
from the various MAJCOMs, but recently they have been 
comprised of a 50/50 mix of contracting personnel and multi-
functional team representatives (i.e., representatives from the 
finance, legal, operations, and program management departments; 
AFPEO/CM, personal communication, July 15, 2011).  This best 
practice shows encouragement for the use of cross-functional 
teams in a manner that is evolving into a more dynamic mix of 
stakeholders as it continues.  Lessons learned and hot-button items 
are discussed and shared from across the Air Force by acquisition 
professionals who have experiences in the field as well as by 
MAJCOM professionals who have specific experiences from 
working with the AFPEO/CM (AFPEO/CM, personal 
communication, July 15, 2011). 

b. Managing and Engaging Suppliers 

In our interviews we identified three best practices from the AFPEO/CM in 

managing and engaging suppliers.  The GAO Framework states that cooperative 

business relationships relate to lower costs, higher quality, and shorter lead-

times (GAO, 2005).  Agencies can achieve these relationships by placing 

supplier management as a core business strategy, by utilizing strong supplier 

evaluation criteria, and by maintaining positive and continuous communication 

and feedback (GAO, 2005).   

(1). AFPEO/CM and Service Advocates at MAJCOM Level.  The 
AFPEO/CM meets the intent of managing and engaging suppliers 
at an enterprise level solely by its existence and mandated 
involvement in acquisitions over $100 million.  In practice, the 
AFPEO/CM establishes service advocates at each MAJCOM.  This 
practice of assigning a services advocate meets the GAO 
Framework’s critical success factors by establishing “managers for 
key goods and services” who are “actively involved in defining 
requirements with internal clients, negotiating with potential 
providers of goods and services, and assisting in resolving 
performance or other issues after the contract is awarded” (GAO, 
2005, p. 18).   
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(2). Industry Days.  Industry days and vendor fairs are common 
practices for gathering market information for future acquisitions.  
The AFPEO/CM has utilized these practices in a unique way to 
explain to the market what its function is as the PEO and how they 
plan to interface with the market, as opposed to just asking the 
market to explain its capabilities.  This unique approach to supplier 
engagement highlights a strong communication and feedback 
practice between the agency and the service provider base that 
falls directly within the criteria explained in the GAO Framework.   

(3). Identifying Key Vendors.  Finally, the AFPEO/CM uses Federal 
Procurement Data System-Next Generation (FPDS-NG) data to 
determine the key vendors within spending portfolios and uses 
requests for information to get industry’s inputs on potential ways to 
improve future services acquisitions.  In addition, the AFPEO/CM 
recently hired a market intelligence expert to address the best ways 
to optimize these spending portfolios at a strategic level.  This 
strategic view directly addresses the GAO Framework criteria for 
having an agency process for identifying key suppliers (GAO, 
2005). 

c. Monitoring and Providing Oversight to Achieve Desired 

Outcomes 

We noted three best practices in our interviews with personnel from the 

AFPEO/CM regarding monitoring and providing oversight.  The GAO Framework 

states that, due to the DoD’s high reliance on contractor personnel to carry out 

mission requirements, they need effective oversight processes and trained staff 

to oversee and ensure the effectiveness of contractor performance.  

Effectiveness, as defined in the GAO Framework, is measured across the 

spectrums of cost, schedule, and performance (GAO, 2005). 

(1). Annual Execution Review.  The use of quad charts (see Appendix 
K) and an annual execution review (AER) by the AFPEO/CM to 
help it track acquisition methods, incentives, cost, schedule, and 
performance goals for service acquisitions under its purview is an 
example of monitoring and providing oversight.  The quad charts 
are also used in monitoring award fee decisions.  In a single frame, 
managers can see the scope of work, budget and cost, 
performance history, issues, and contract type and methods.  This 
efficiently and effectively creates a common language with which to 
communicate on service acquisition accountability (W. Masiello, 
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personal communication, July 7, 2011).  The AER and quad charts 
help the AFPEO/CM monitor quality assurance evaluator and 
contracting officer representative (COR) support to see if 
MAJCOMs are using the right number of evaluators and 
representatives.  The use of these AERs and quad charts directly 
addresses the GAO Framework's concerns that agencies ensure 
personnel have the appropriate skills, knowledge, and 
responsibilities to monitor service acquisitions, and that agencies 
have the tools to track acquisition methods and control effective 
oversight (GAO, 2005). 

(2). Expectation Management Agreements.  Meeting the GAO 
Framework’s concerns for clearly defining roles and responsibilities 
for those who manage and oversee these contracts, the 
AFPEO/CM uses expectation management agreements (EMAs) at 
the highest levels in the Air Force.  The EMA discusses the 
responsibilities of the AFPEO/CM (see Figure 9), MAJCOM 
commander (see Figure 10) and MAJCOM service advocate (see 
Figure 11).  The AFPEO/CM goes one step further by providing 
templates for the MAJCOM/CC to distribute the new policy on 
services acquisition within the MAJCOM (AFPEO/CM, personal 
communication, July 15, 2011). 

(3). Services Acquisition Air Force Instruction.  The AFPEO/CM is 
currently developing a comprehensive Air Force Instruction (AFI) 
for services acquisition.  This effort will aid in defining service 
acquisition roles, responsibilities, and processes and in providing 
knowledge and training to service acquisition personnel.  The intent 
of separating the material in Chapter 4 of AFI 63-101 into a 
standalone AFI is to make it more forceful and to ensure that it is 
not “perceived as … [being in the 63 series] … that doesn’t apply to 
me type of thing” (AFPEO/CM, personal communication, July 15, 
2011). 

d. Enabling Financial Accountability 

We noted three best practices from the AFPEO/CM in the subject criteria 

of enabling financial accountability.  We already noted all of these best practices 

in other critical areas, but we address them here to show their applicability in this 

dimension of sound acquisition function policies and processes.  This GAO 

Framework critical success factor relates to helping agencies provide goods and 

services within diminishing budgets by tracking and communicating useful, 

timely, reliable, and relevant financial data to prevent waste (GAO, 2005).  The 
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collective use of these tools allows the AFPEO/CM to monitor financial 

accountability while providing incentives for MAJCOMs to follow, record, and test 

the validity of cost, schedule, and performance status.   

(1). Annual Execution Review.  The AERs are critical to providing the 
AFPEO/CM, and ultimately the SAE, with frequent reports of cost, 
schedule, and performance metrics from contracts.  The AER slides 
provide background, performance status, contract basics (period, 
type, progress to date), budget status, and any pending program 
issues.  The AFPEO/CM can monitor cost ceilings to ensure they 
are not breached well in advance of a program problem through the 
slides. This monitoring directly aids in the timely and relevant 
processing of financial data in the service acquisitions. 

(2). Delegation Scheme.  The delegation scheme takes the MAJCOM’s 
Service Program Health assessments into consideration when 
determining what level of delegation to bestow on the MAJCOM 
(basic to platinum).  As discussed in Chapter III of this report, the 
AFPEO/CM has developed a robust delegation scheme that 
involves the use of tiered thresholds of responsibility available to 
each respective MAJCOM upon completion and sustainment of 
certain program management expectations. 

(3). Services Program Health.  MAJCOMs are assessed in the services 
program health briefings on their fiscal responsibility (Appendix J) 
based on their prudent decision-making for incentive and award 
fees along with the MAJCOM’s cost control, budget management, 
and management of contracts with ceilings and not-to-exceed line 
items (AFPEO/CM, personal communication, July 15, 2011).  

3. Element 3: Promoting Successful Outcomes of Major Projects 

Element 3, Promoting Successful Outcomes of Major Projects, asks 

questions regarding how well agencies monitor, analyze, and support their 

capital-intensive projects and contracts with the longest terms, how well an 

agency integrates the overall mission and goals into its capital-intensive 

programs, invests its resources in its major projects, and considers total life cycle 

costs and how well the agency manages knowledge to control cost, schedule, 

performance, and quality (GAO, 2005).  Capital investments require more 
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monitoring because they span longer terms and expend significant resources 

(GAO, 2005).  Our interviews produced the results in Table 3. 

Table 3. AFPEO/CM Best Practices From Element 3 

GAO Best Practice from 
Cornerstone 2, Element 3: 
Promoting Successful Outcomes of 
Major Projects 

AFPEO/CM Best Practices 

a. Using Sound Capital Investment 
Strategies 

(1) Advance Procurement Planning 

(2) Requirements Validation 
Process 

(3) Delegation Scheme 

b. Employing Knowledge-Based 
Acquisition Approaches 

(1) Services Workshop 
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a. Using Sound Capital Investment Strategies 

The GAO’s (2005) capital investment critical success factor analyzes  how 

agencies manage infrastructure-type projects.  Although the AFPEO/CM is only 

responsible for service acquisitions, some of the underlying principles of this 

critical success factor still apply.  Specifically, the GAO (2005) identified the need 

for an annual “needs assessment” (p. 23) and for identifying “appropriate levels 

of management review and approval” (p. 24) based on the acquisition’s 

complexity.  Under the needs assessment and reviews, we identified three best 

practices from the AFPEO/CM. 

(1). Advance Procurement Planning.  For needs assessment, the 
AFPEO/CM conducts a robust advanced acquisition planning 
process.  As mentioned previously, the AFPEO/CM analyzes 
pending acquisitions 24 months in advance, which allows for the 
time and flexibility to change the acquisition strategy or cancel the 
procurement, if necessary.  This vetting at the SAE level gives 
senior management a chance to integrate larger organizational 
goals, which was a critical success factor found in leading 
organizations by the GAO (2005, p. 22). 

(2). Requirements Validation Process.  The AFPEO/CM mandates a 
requirements approval document (RAD) to certify the requirement 
before the acquisition process formally begins (R. Culpepper, 
personal communication, July 6, 2011).  The advanced 
procurement planning and the RAD approval ensure that the 
services are actually required and give the AFPEO/CM time to 
determine how to meet the requestor's needs more effectively. 

(3). Delegation Scheme.  The other best practice under the capital 
investment critical success factor is the AFPEO/CM’s delegation 
scheme.  The AFPEO/CM’s delegation scheme is a great example 
of the GAO’s principle of requiring management review and 
approval at different levels.  Each MAJCOM can earn approval 
authority for acquisitions up to the DoD review threshold ($2 billion) 
based on how well they manage their programs (AFPEO/CM, 
personal communication, July 15, 2011).  The delegation allows the 
AFPEO/CM to focus on acquisitions larger than $2 billion that are 
usually more complex.
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b. Employing Knowledge-Based Acquisition Approaches 

Similar to the capital investment strategy, the GAO (2005) based its 

evaluation of knowledge-based acquisition approaches on weapon systems 

research and development and product procurement (not on service 

acquisitions).  However, within the knowledge-based acquisition approach, one 

of the areas to look for in effective organizations was how the organization uses 

lessons learned (GAO, 2005).   

(1). Services Workshop.  We discovered through our interviews that 
one of the AFPEO/CM’s best practices is the services workshop.  
The AFPEO/CM office hosts the services workshop each year to 
disseminate new DoD policy, new Air Force policy, and lessons 
learned from recent large service acquisitions between contracting 
personnel and customers.  The workshop also has roundtable 
discussions with personnel from the field to allow for a cross-flow of 
ideas to improve services acquisitions (AFPEO/CM, personal 
communication, July 15, 2011) across the Air Force. 

D. Lessons Learned and Recommendations to the Army 
and Navy 

1. Lessons Learned 

The following is a list of lessons learned from the AFPEO/CM and its 

stakeholders, which we collected during our interviews.  We developed these 

lessons learned based on practices that were identified by the AFPEO/CM 

leadership and/or stakeholders as valuable when establishing a new office to 

oversee service acquisitions.  This list is a compilation of all the suggested 

lessons from the interviews: 

 DoD agencies should not rely on contracting personnel to perform 
as the services acquisition program managers.  (This is directly in 
line with recommendations from Apte and Rendon’s 2007 research 
entitled Managing the Service Supply Chain in the Department of 
Defense: Implications for the Program Management Infrastructure.) 

 Senior managers for the acquisition of services (as defined by 
USD[AT&L], 2010b) should get early buy-in from senior leaders on 
the importance of services acquisitions. 



 

=
=

^Åèìáëáíáçå=oÉëÉ~êÅÜ=mêçÖê~ã=
do^ar^qb=p`elli=lc=_rpfkbpp=C=mr_if`=mlif`v  - 69 - 
k^s^i=mlpqdo^ar^qb=p`elli 

 Senior managers for the acqusition of services should ensure that 
their offices are staffed adequately, specifically with cross-
functional experts including personnel from departments such as 
contracting, finance, program management, legal, and operations. 

 The SAE should embrace services acquisition as a core part of his 
or her responsibility, build a sense of ownership, and create policies 
to institutionalize lessons learned. 

 Senior managers for the acquisition of services should evaluate 
contract review processes and timelines to ensure that they are 
adding value and not too time consuming. 

 The SAE should be willing to assume and manage risk (not simply 
avoid it). 

 The SAE should create rules of engagement for field personnel and 
higher level reviewers when working with the senior manager for 
the acqusition of services office. 

 Senior managers for the acquisition of services should leverage 
new technologies when managing services acquisitions. 

 Senior managers for the acquisition of services should develop a 
plan and consider the time it takes for contractor transitions in a 
competitive environment for large follow-on acquisitions. 

 Senior managers for the acquisition of services should work closely 
with the Small Business Administration when considering large 
enterprise-wide contracts. 

 Senior managers for the acquisition of services should institute 
quarterly communication of lessons learned, hot-button items, and 
how to make acquisitions better by communicating this information 
in-person, in a newsletter, or through an online database. 

 Senior managers for the acquisition of services should create a 
repository of service acquisition best practices for MAJCOM and 
other customers. 

2. Recommendations From Interviews 

During our interviews, we specifically asked interviewees for 

recommendations from the AFPEO/CM and its stakeholders for the Army and 

Navy to use as they establish positions for senior managers for the acquisitions 

of services.  The following list represents the recommendations we recorded: 
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 Gauge the size of the department’s mission and decide what levels 
are important for oversight.  The $100 million threshold may not be 
the best for every agency. 

 Develop strong communication strategies, to include inviting 
industry to see and hear how the PEO for services operates with 
industry and fits in as a part of the federal procurement process. 

 Get early top-level support with a written charter or agreement of 
expectations. 

 Be patient. 

 Staff the service manager’s office with a multi-functional team of 
experts. 

 Bridge the gap between the acquisition community and the 
functional communities within your agency through training with the 
help of the DAU. 

 Rotate personnel through and within the service manager’s office to 
spread lessons learned through the entire agency and to get 
broader training and experience for personnel. 

 Adequately fund the senior manager for services office to allow it to 
train agency customers during acqusitions.  

 Develop a robust data system to track acquisition schedules and 
key milestones. 

 Create a repository of best practices for customers to learn and pull 
from. 

 Institute strong post-award processes for monitoring and oversight 
(e.g., AERs and services program health assessments). 

 Create an incremental plan to implement the senior manager for 
services office; do not try to put it into operation overnight. 

3. Recommendations From This Research Project 

The following sections list the recommendations to the Army and Navy 

that we derived from the best practices, lessons learned, and recommendations 

suggested by interviewees from the AFPEO/CM; these recommedations express 

the top five practices that can assist the Army and Navy in successfully 

managing the creation of senior manager for services acqusition offices.  These 
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recommendations do not include all best practices, lessons learned, or 

recommendations available.  We selected these recommendations based on the 

initial development stage in which they function and on the high number of critical 

success factors that each one fulfills from the GAO Framework. 

a. Recommendation 1 

Develop a delegation scheme that includes clear EMAs—similar to those 

used by the AFPEO/CM—that develop internal accountable oversight of services 

acquisitions to aid in partnering with internal organizations, empowering cross-

functional teams, monitoring and providing oversight to achieve desired 

outcomes, enabling financial accountability, and using sound capital investment 

strategies. 

b. Recommendation 2 

Develop a requirements validation process similar to the AFPEO/CM’s 

RAD that allows requirements to be vetted early to aid in assessing internal 

requirements and the impact of external events and in using sound capital 

investment strategies. 

c. Recommendation 3 

Conduct informal planning meetings similar to the AFPEO/CM’s ESIS to 

allow for open idea flow, communication, and reduction in rework that aids in 

assessing internal requirements and the impact of external events. 

d. Recommendation 4 

Develop a review and accountability process similar to the AFPEO/CM’s 

services program health briefings that gives an enterprise-wide snapshot of the 

condition of the services contract portfolio management of an organization to aid 

in partnering with internal organizations, empowering cross-functional teams, and 

enabling financial accountability. 

e. Recommendation 5 
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Hold discussions for sharing lessons learned and best practices similar to 

the AFPEO/CM’s services workshop at least annually to aid in partnering with 

internal organizations, empowering cross-functional teams, and employing 

knowledge-based acquisition approaches.  We recommend, based on 

discussions with the AFPEO/CM customers, that this practice be enhanced by 

using consistently updated online tools such as a Wiki to enable the senior 

manager for services office and the field to share with other members in the field 

in real-time, rather than once every 12 to 18 months. 

E. Summary 

In this chapter we discussed the results of our study in terms of the 

primary research question: What are the best practices within the AFPEO/CM 

structure?  Furthermore, we addressed the secondary questions: What are the 

primary lessons learned from working with the AFPEO/CM, and what 

recommendations should the Army and the Navy incorporate in order to develop 

their senior manager position for service acquisition?  In this chapter we also 

presented the results of the interviews we conducted with previous and prior 

AFPEO/CM leaders, program managers, and key customers and stakeholders.  

In these interviews we asked questions that were designed to draw out areas 

indentified in Cornerstone 2 of the GAO Framework as best practices (identified 

as items to look for in the GAO report) and caution areas (identified as cautions 

in the GAO report).   

Furthermore, in this study we drew out lessons learned from the 

AFPEO/CM as well as recommendations for the Army and Navy as they 

establish their senior manager for the acquisition of services.  We discussed 

recommendations for the Army and Navy, as well as the AFPEO/CM, in the 

context of the aforementioned GAO Framework, Cornerstone 2.  In the next 

chapter we provide a summary of our research, a conclusion, and areas for 

further research. 
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VI. Summary, Conclusions, and Areas for 
Further Research 

A. Introduction 

In this chapter we provide a summary of our research, conclusions drawn 

from the study, and areas highlighted for further research.  The purpose of this 

study was to provide the Air Force, the Army, and the Navy with a benchmark 

study of lessons learned from the creation and operation of the AFPEO/CM.  The 

USD(AT&L) outlined in his Better Buying Power memorandum (2010b) to all 

secretaries of the military departments and directors of the defense agencies the 

need to improve tradecraft in service acquisition across the DoD.  This 

memorandum (USD[AT&L], 2010b) required the Army and the Navy to create a 

senior manager for the acquisition of services “following the Air Force’s example” 

(p. 11).  In this benchmark study we sought to use the GAO Framework to 

provide a list of best practices to Army and Navy acquisition leaders. In this 

report we provided the background and purpose of this benchmark study, the 

research questions developed, the methodology for answering these questions, a 

comprehensive literature review of the subject studied, a description of the 

agency studied, a discussion of how the information was collected, an analysis 

and interpretation of the results, conclusions from the results of the study, and, 

finally, areas for future research. 

B. Summary 

DoD contract management has been on the GAO’s high-risk list since 

1992.  In reviewing the acquisition of services, the GAO has found that the DoD 

exposes itself to “unnecessary risks” by being inefficient and ineffective (GAO, 

2007, p. 5).  As of FY2009, DoD service contracts exceeded product contracts 

57% to 43% in terms of dollar value (USD[AT&L], 2011).  This combination of 

high dollar value and high risk make efficient and effective service contract 

management a key requirement of DoD acquisition reform.  As USD(AT&L), Dr. 
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Ashton Carter, established the need to adopt government practices that 

encourage efficiency.  Until recently, the AFPEO/CM was the only senior 

executive in the DoD’s military departments dedicated to the execution of 

contract services acquisition.  One of the primary practices identified by Dr. 

Carter was the need to manage service acquisition oversight and policy at more 

senior levels, in line with the AFPEO/CM model, for all of the DoD. 

In this study we assessed best practices of the AFPEO/CM by using 

Cornerstone 2 from the GAO Framework (2005).  The primary function of the 

Framework is to provide executive management with a means to assess the 

strengths and weaknesses of high-level acquisition functions.  Based on 

Cornerstone 2, we developed a list of interview questions (Appendix A) to ask 

members of the Air Force acquisition and contracting communities.  We 

interviewed the current acting Program Executive Officer for Combat and Mission 

Support at the AFPEO/CM, Mr. Randall Culpepper, as well as some of his 

predecessors.  In addition, we interviewed four individuals in the AFPEO/CM as 

well as some of the primary customers of the AFPEO/CM. 

C. Conclusions 

We present the conclusions of this study in the context of the research 

questions we defined in Chapter I.  In this study we assessed the following 

primary research question: 

 What are the best practices within the AFPEO/CM structure? 

The best practices noted most often by the interviewed subjects and that 

most closely tied to the intent of Cornerstone 2 of the GAO Framework were the 

delegation schemes with EMAs, the requirements validation process, the ESIS, 

the service program health briefings, and, finally, the services workshops.  These 

practices aid in partnering with internal organizations, empowering cross-

functional teams, monitoring and providing oversight to achieve desired 

outcomes, assessing internal requirements and the impact of external events, 
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enabling financial accountability, using sound capital investment strategies, and 

employing knowledge-based acquisition approaches. 

Table 4. AFPEO/CM Best Practices Summary  

GAO Best Practice from 
Cornerstone 2, Element 1: Planning 
Strategically 

AFPEO/CM Best Practices 

a. Partnering with Internal 
Organizations 

(1) Official Charter with SAE 

(2) Delegation Scheme 

(3) Services Program Health 

(4) Services Workshop 

b. Assessing Internal Requirements 
and the Impact of External Events 

(1) Advance Procurement Planning 

(2) Requirements Validation 
Process 

(3) External Political Factors  
 Anticipation 

(4) Early Strategies and Issues 
Session 

(5) Enterprise Vantage Point 

(6) Full-Time Market Intelligence 
 Expert 

GAO Best Practice from 
Cornerstone 2, Element 2: 
Effectively Managing the Acquisition 
Process 

AFPEO/CM Best Practices 

a. Empowering Cross-Functional 
Teams 

(1) Services Program Health 

(2) Delegation Scheme 

(3) Services Workshop 

b. Managing and Engaging Suppliers (1) AFPEO/CM  and Service 
 Advocates at MAJCOM Level 

(2) Industry Days 

(3) Identifying Key Vendors 

c. Monitoring and Providing Oversight 
to Achieve Desired Outcomes 

(1) Annual Execution Review  

(2) Expectation Management 
 Agreements 
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(3) Services Acquisition Air Force 
 Instruction 

d. Enabling Financial Accountability (1) Annual Execution Review  

(2) Delegation Scheme 

(3) Services Program Health 

GAO Best Practice from 
Cornerstone 2, Element 3: 
Promoting Successful Outcomes of 
Major Projects 

AFPEO/CM Best Practices 

a. Using Sound Capital Investment 
Strategies 

(1) Advance Procurement Planning 

(2) Requirements Validation 
Process 

(3) Delegation Scheme 

b. Employing Knowledge-Based 
Acquisition Approaches 

(1) Services Workshop 

We answered the following supplementary research questions in this 

study:  

 What are the primary lessons learned from working with the 
AFPEO/CM? 

As listed in Chapter V of this report, the primary lessons learned that came 

out of the interviews discussed agency buy-in, clarifying agency procedural rules 

of engagement, learning to manage risk versus avoiding it, increasing cross-

functional interaction, and developing better knowledge management systems for 

the future. 

 What recommendations should the Army and the Navy incorporate 
in order to develop their senior manager position for service 
acquisition? 

As listed in Chapter V, the primary recommendations to the Army and 

Navy included taking an incremental approach to standing up their senior 

manager for the acquisition of services offices, gauging the appropriate dollar 

thresholds for the office’s management oversight, collecting best practices early, 

and finding a way to document those best practices.  Additional advice was to get 
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early top-level buy-in, utilize a robust data system early, and create a method for 

monitoring acquisitions after the contract is awarded (similar to the AERs and 

services program health briefings used by the AFPEO/CM). 

The results of our research show that the AFPEO/CM has multiple best 

practices that can aid the Army and Navy in the creation of processes and 

policies for their fledgling senior manager for the acquisition of services offices.  

The effectiveness of these best practices has been proven based on the direct 

link between them and the critical success factors listed in the GAO Framework.  

There is no set way to institute these best practices and one size does not fit all.  

The Army and Navy must measure themselves against similar criteria and 

develop their offices through an incremental approach. 

D. Areas for Further Research 

Several recommendations for further research came to light during this 

study.  We recommend that the AFPEO/CM do follow-on assessments of its best 

practices listed within this study as well as of any practices taken by the Army 

and Navy to measure their effectiveness in regard to Cornerstone 2 of the GAO 

Framework.  This study could be done internally, by outside consulting firms, or 

by NPS students. 

In this study we did not measure the AFPEO/CM against the GAO 

Framework’s Cornerstone 1, Organizational Alignment and Leaderships; 

Cornerstone 3, Human Capital; or Cornerstone 4, Knowledge and Information 

Management.  Further research into the AFPEO/CM using these areas of the 

Framework would be beneficial to the Army, Navy, and Air Force.  All elements of 

Cornerstones 1–4 of the GAO Framework should be applied to the Army and 

Navy senior manager for services offices in the future. 

Finally, best practice studies using Cornerstones 1–4 of the GAO 

Framework should be conducted for other procurement management offices 



 

=
=

^Åèìáëáíáçå=oÉëÉ~êÅÜ=mêçÖê~ã=
do^ar^qb=p`elli=lc=_rpfkbpp=C=mr_if`=mlif`v  - 78 - 
k^s^i=mlpqdo^ar^qb=p`elli 

within the Air Force, including but not limited to the Enterprise Sourcing Group, 

the AMIC, and product center PEOs.
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Appendix A. Interview Questions 

Interview Questions (consistent with the GAO Framework Cornerstone 2, 

Policies and Processes): 

1.  How do you define AFPEO/CM? 

2.  What was your role in the AFPEO/CM structure? 

ELEMENT 1: PLANNING STRATEGICALLY 

3.  Who are AFPEO/CMs primary stakeholders? 

4.  How do you work with your stakeholders to ensure understanding 
and coordination? 

5.  Are your stakeholders receptive to working with you for their 
requirements? 

6.  How do you strategically assess service acquisition needs and 
develop approaches to leverage purchasing volume? 

7.  What is the process for reviewing acquisition plans? 

8.   How does your organization project new demands and policy 
changes? 

9.   What are your organization’s processes for dealing with 
unforeseen external events and emergencies? 

ELEMENT 2: EFFECTIVELY MANAGING THE ACQUISITION PROCESS 

10.  To what extent does AFPEO/CM use cross-functional teams? 

11.  How does communication flow in the cross-functional teams? 
(good/poorly) 

12.  Does AFPEO/CM encourage cross-functional teams; if so, how? 

13.  What is the AFPEO/CM process for identifying key vendors? 

14.  How does AFPEO/CM manage vendor relationships, 
communication and feedback? 
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15.  How does AFPEO/CM monitor its service contracts? 

16.  What are the roles and responsibilities of those in AFPEO/CM who 
manage contract performance and oversight? 

17.  How does AFPEO/CM manage and record contract financial 
information data?  

ELEMENT 3: PROMOTING SUCCESSFUL OUTCOMES OF MAJOR 

PROJECTS 

18.  What are the key metrics/benchmarks that AFPEO/CM uses to 

monitor its performance as an organization? 

19.  What are AFPEO/CM’s major acquisition concerns?  

20.  Do you treat these acquisitions differently than others within 

AFPEO/CM; if so, how? 

21.  What recommendations would you give to the Army and Navy 

regarding the implementation of their own PEO for services offices? 

22.  Do you consider the AFPEO/CM a success story? Why/Why not? 
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Appendix B. DPAP Peer Review Post-Award 
Checklist 

 

Post-Award Peer Reviews 
R uired Doc:umeots and Elemenu 

Required Documents: At a minimum, Peer Review teams sball have access to the 
following documents (as applicable): 

1.. The requirements document; 
2. The business arrangement, including business case analysis; 
3. Ma.rket research documentation; 
4. The business clearance, including documentation of c,osllpricc negotiation and the 

assessment of contractor risk in determining pmfit or fee. 
5. Contractor surveillance documentation to include metrlcs, quality assurance 

surveillance plans; and 
{). The contract and modifications thereof. 

El.ements to be addressed, at a minimum, in every post-award re-view: 

1. Contract performance in terms of cost, ~heduJe, and requirements; 
2. Use of contracting mechanisms, including the use of competition, lhe conlra.ct 

structure and type, the definition o f contract requirements, cost or pricing methods, 
the award and negotiation of task orders, and management and oversight 
mechanisms; 

3. Contractors use, management, and oversight ofsubcontrac;tors; 
4. Staffmg of contract management and oversight functions; and 
5. Extent of any pass-throughs, and excessive pass-through charges by the contractor 

(as defined in section 852 of the National Defense Authorization Act for Fiscal 
Year 2007, Public Law 109·364). 

Elements to be addressed i:n post-award reviews of contracts under wbich one 
oontractor provides oversjght for services performtd by other contractors: 

L Extent of the DoD component's reliance on the contractor to perform acquisition 
functions closely associated wi:lh inherently governmental functions a"~ defined in 
10 U.S.C. 2383(bX3); and 

2. The financial interest of any prime contractor performing acquisition functions 
described in paragraph (1) in any contract or subcontract with regard to wh.ich the 
coneract.or provided advice or recommendations to the agency. 
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Appendix C. DPAP Review Tenets 

 

Critui:t (or the _-\.<"quisiriou of SerTiu.s (Pre-.-\;n·"ard) 

cJ 

cJ 

provides for- cJ 



 

 

 

Crittril\ (ol' tht Atq,uhitiou ofStn·itt$ (Po~k\W:'II'd) 

Tenet ,. 
m~or 

Contractor Ptrlom...anct Assusmtnt: ~acquisitions undlrgo ptriodlc rtvi*WI to ~su,.. tstabli~ 
the program is on course IMth respea to oost. schedule and perfonnance requirements: and any ""'!· 

1 :::.= PH<Rtvitw 

Maintaining Compe-tition: M lAtiple award service acquisitions use contraaing mech.:r~isms. contract type. well· 
including tht UM or tht contract struetu,.. and t~. the defini~on d contract dtf'intd ,..quireml!'nts. 

2 and · 
the award and negotiation cl task orders, and managemem cosdpricing 

PoerROIAow 

Contractors Subcontract SeNiee undergo periodic reviews to mor'litor subcontract 
3 ..... . and . PeerRevi<w 

4 
Contract Surveill~nce: Service acquisitions undergo periode revie~ ~n::~~ppropriate I in ;.e;:ght P"'Review 
Antnmtnt v r : St<ViCO . 1 _P!ri~io,roYitw 
to evaluate the extent Contractor's pass-
Metion 852 d th• Jot'n Wl'Jmtr M M ro-•• . , bylht ~-cNrg•s 

5 p .,..f<eview 
l ont 

wi~~-y pertonnance at. 
1 rtfi~defined •;«;...on : 

.... 
6 l of title 10. U 

oontrl'Jctor functions (as 
P-R~i~ 

periodic reviews '' ir<e1est interest d suppon 

7 
oi :""Y 

1 ;~~;, 'to W.ich ' 
in ; ~;in 

· :~. ~ P"'Review l - ice"' ' I I 

are p..1id in a m!~~: 
oonsi~ent with DoD 

Objective Incentives: For contr..as with ;mard anQfor incentive fee. objective criteria Wll be policy, or 'hith a 
utilized, YAlenever possible. to measure contract pe.rformanoe. Where objeaive criteria exi st and it OOI'Tective action plan in 

~ 
is ~p~~~~ to also inoentivize subjective elemeru of lhe m"':,w;.,~ ~-~ ,;; ,~;;, ad<tess p!R 

P-R~;-"""' ~ . .,;,.. . ' both 



 

 

Appendix D. MAJCOM Services Program Health 

~j 
•:• 

U.S. AIR FORCE 

MAJCOM 
Services Program Health 

Oelegalion: Probalionary SILVER 
Dale: 
Advocale: 

MAJCOM POC: 
PEO/CM POC: 

See king SILVER S1a1u s 

Protest His tory 
• .so..n• Sekelon a ProtHI: • Con.eenAdon • S:UIItllln-.d ~d 

~ ffi I 
• I -FYO& I'YQe 

0 ll$ ... 2 

Admin 
L&.M 

ss Proc .... )-.. - t--+-i 
PWS 

C:: ~j::::j 

I 
1'\'ojM;od FY1 0 .... 

e 2+ years at green e Satisfactory or better 

APPROACH 

Forward Looking 

Continuous Improvement 

Collaborativ e 

• • • 
OVERSIGHT/MANAGEMENT 

Program Management 

Funct ional Ownership 

Fiscal Responsibility 

Q Margin al e Unsa tisfactory 

• • • 
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Appendix E. Services Program Health Forward Looking 

 

 

~J •:• 
U.S. AIR FORCE 

MAJCOM-Svs Prgm Health 
Forward Looking 

Previous Year Ratina • Current Year UpdatelStatus • 
- Annual review Green 
- 80% of awards on time ~@ 

~~~~ 
Blue Green ~~~~~~;~;;;;~ 2 or more 

planning demonstrated by 
timely awards 

Exemptions include: 
- Extension of Services 

Clause as a result of protest 
- J&A used at no fault of the 

organization (such as lack of 
Congressional funding, 

consecutive years 
at a Green Rating 

- 80% of awards 
completed 
before the 
current period of 
perfonnance 
expires; and 

- zero use of 
"bridge J&A" , 
unless exempted 

completed before 
the current period 
of performance 
expires; and 

- "bridge J&A" 
limited to less than 
10% ofawds 

on more than 10% 
of awards 
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Appendix F. Services Program Health Continuous Improvement 

 

~ttl •:• 
U.S. AIR FORCE 

Previous Year Rating 

MAJCOM-Svs Prgm Health 
Continuous Improvement 

0 Current Year Uodate/Status • 

-SA maintains copies of write-uP.~ 
-Sends occasional e-m ails highh ~reas of 

=o~~<@>~~ 
- MAJCOM maintruns a databas~~ns 
learned o n a COP ~\\\\\:97 
- A7K has qtrly teleco~ am to cov er 

Defin ition 
- D ed icates training resources.; 
- Consi stently conducts good 
ASPsf SSipost-award 
admin istration; 
- C reates/uses good templates; 
-Employs 
SAV/IG/GAO/A FAAIPEO 
suggestions; 
- Quickly im plements new policies 
requirements.; 
- Participates in enterprise 
solutions 

GOLDfPLATINUM 
- Conducts strategic sourcing 

potenti~~C@.~ \) ~ 

Blue Green 
2 or more 
consecutive 
y ears at a 
Green 
Rating 

- MAJCOM h as process to 
capture and remedy problems 

-MAJCOM regula r1y 
communicates ide ntified trends 
to the field and PE O 

- MAJCOM develo ps info, 
g uklan ce, tem p la tes, or trajn ing 
mat e ria l to improve process 

- Demonstrated infusion of 
improvement & trend 
anal sis 

Yellow 
- MAJCOM has process to 
usually capture and 
remedy problems 

. ~ . 
Nonimited 
tracking o f 
lessons 
learned or 

- MAJCOM typically p rogram 
commun icates i de ntifie d p roce ss 
trends to the field and PEO trend s 
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Appendix G. Services Program Health Collaborative Problem Solving 

  

 

~j 
•:• 

U .S. AIR FORCE 

MAJCOM-Svs Prgm Health 
Collaborative Problem Solving 

Previous Year Rating Q Current Year UOOate/Status • 

- IEB slides submitted late 

~-hasto 
- Provides Qtrty written update oJ\\.{ciiAgrams 

- PEO/CM only infom1ed 
pulse MAJCOM for s 

- Provided awareness of stri~~~d of 
Congressionallnq~ 
- Drafts~~~"\\J"'o event 

- First notified R 
day pri 
aware) 

Engages in meaningful 
discussions with 
AFPEO/CM 

i a d mission stoppage 
(3 weeks after MAJCOM 

Blue Green 
2 or more 
consecutive 
years at a Green 
Rating 

Proactively engages 
AFPEO/CM regularly tor 
meaningful discussions, 
problem-solving, and 
suggestions 

Issues forwarded just-in- Fails to apprise 
time with minimal PEO/CM of 
communication and 
collaboration 

issues/program 
problems 
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Appendix H. Services Program Health Program Management 
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Appendix I. Services Program Health Functional Ownership 

 

~,J •:• 
U.S. AIR FORCE 

Previous Year Rating 

MAJCOM-Svs Prgm Health 
Functional Ownership 

• Current Year Uodate/Status • 

- One team one fight! 
- OCAA, Functional, CONS, ~~CCs 

.,~;;;,~\P~ 

acquisition as a multi
functional team, 
incorporating functional 
involvement (A4, A6, A7 
etc) and program 
management disciplines 

Blue Green 
2 or more 
consecutive 
years at a 
Green Rating 

• Programs managed by 
functional program 
management and multi
functional teams 

- Multi-functional 
involvement of 
Wing/Group/requirements 
leadership at AER 

program 
management and 
multi-functional team 
involvement 

- Minimum program 
management 
participation at AER 

functional program 
management and 
multi-functional team 
involVement 

- Contracting 
community conducts 
brieling at AER alone 
with no Wing/Group 
participation 
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Appendix J. Services Program Health Fiscal Responsibility 

  

 

~J •:.• 
U .S. AIR FORCE 

Previous Year Rating 

MAJCOM-Svs Prgm Health 
Fiscal Responsibility 

• Current Year Update/Status • 
- ASP conducted to discuss p~S\~ work, 
determined new contra~~\~eel 

""~""'~<&>~"' ~ 

Definition Blue Green Yellow 
- Makes prudent 
incentive/award fee 
determinations that 
reflect contractor 
performance, etc; 

- Demonstrates good 
cost control and funds 
management; 

- Manages programs 
with ceiling or NTEs 

2 or more 
consecutive 
years at a 
Green Rating 

- Incentive/Award Fee 
decisions c lear ly t ied to 
perfonnance 

- No violations of bona fide 
need rule (i.e. overfunding 
T&M) 

- Management of contracts to 
or below ceilings;/NTEs 

-Ensures availability of 
appropriate funds 

- Incentive/Award Fee 
decisions mostly tied to 
performance 

- No vio lations of bona 
fide need rule (i.e . 
overfunding T&M) 

- Limited instances of 
exceeding 
ceilings/NTEs with time 
corrective actions 

- Incentive/Award Fee 
decisions not clearly 
tied to performance 

- Violations of bona 
fide need rule (i.e . 
overfunding T&M) 

- Instances of 
exceeding 
ceilings/NTEs with 
inadeQuate atte Is to 
correct 111 15 



 

=
=
^Åèìáëáíáçå=oÉëÉ~êÅÜ=mêçÖê~ã=
do^ar^qb=p`elli=lc=_rpfkbpp=C=mr_if`=mlif`v  - 102 - 
k^s^i=mlpqdo^ar^qb=p`elli 

THIS PAGE INTENTIONALLY LEFT BLANK 



 

 

Appendix K. Sample Annual Execution Review Quad Chart 

 

~j 
••• • Sample AER Quad Chart 

U. S. AIR FORCE 

Scope of Work: Execution: 
Provides wor1dwide plannin g, site management, commocfrties. 
construction, repair, services, infrastructure an d emergen cy 
support services, and limited environment al su pport to Air 
Force Bases World'wide 

FYOG FY07 FY08 FY09 FY10 FY11 

Program 
Ceiling $34M 

· Tota l Contract Value: $$$$ 
Program Cei ling: SSSS 
Program Obligation to Date: 

Status: F416XX-01-D..()OXX (Awd: 1; Ju l 03) (Full & Open) Contract!TO/Program Issues: 
- POP: 6 year s (Oct 03 - Sep 09) 
-Current Option: 4 of 5 (f Oct 0 8 - 30 Sep 09) 
- Contract: MA C IDIQ FPIFIFPAF/FFPJCPIF 

• Task Orders Competed: Actions: 81'P/o; Obligated: 65% 

- Customer: 80 % AF, 20 % Oth er DoD Mitigation of Issues (risks): 

$38111 $38111 

Budget @ 
Cost G) 

Performance 

@ 

I See notes for further explan ation 
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2003 - 2011 Sponsored Research Topics 

Acquisition Management 

 Acquiring Combat Capability via Public-Private Partnerships (PPPs) 

 BCA: Contractor vs. Organic Growth 

 Defense Industry Consolidation 

 EU-US Defense Industrial Relationships 

 Knowledge Value Added (KVA) + Real Options (RO) Applied to 
Shipyard Planning Processes  

 Managing the Services Supply Chain 

 MOSA Contracting Implications 

 Portfolio Optimization via KVA + RO 

 Private Military Sector 

 Software Requirements for OA 

 Spiral Development 

 Strategy for Defense Acquisition Research 

 The Software, Hardware Asset Reuse Enterprise (SHARE) repository 

Contract Management 

 Commodity Sourcing Strategies 

 Contracting Government Procurement Functions 

 Contractors in 21st-century Combat Zone 

 Joint Contingency Contracting 

 Model for Optimizing Contingency Contracting, Planning and Execution 

 Navy Contract Writing Guide 

 Past Performance in Source Selection 

 Strategic Contingency Contracting 

 Transforming DoD Contract Closeout 

 USAF Energy Savings Performance Contracts 

 USAF IT Commodity Council 

 USMC Contingency Contracting 
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Financial Management 

 Acquisitions via Leasing: MPS case 

 Budget Scoring 

 Budgeting for Capabilities-based Planning 

 Capital Budgeting for the DoD 

 Energy Saving Contracts/DoD Mobile Assets 

 Financing DoD Budget via PPPs 

 Lessons from Private Sector Capital Budgeting for DoD Acquisition 
Budgeting Reform 

 PPPs and Government Financing 

 ROI of Information Warfare Systems 

 Special Termination Liability in MDAPs 

 Strategic Sourcing 

 Transaction Cost Economics (TCE) to Improve Cost Estimates 

Human Resources 

 Indefinite Reenlistment 

 Individual Augmentation 

 Learning Management Systems 

 Moral Conduct Waivers and First-term Attrition 

 Retention 

 The Navy’s Selective Reenlistment Bonus (SRB) Management System 

 Tuition Assistance 

Logistics Management 

 Analysis of LAV Depot Maintenance 

 Army LOG MOD 

 ASDS Product Support Analysis 

 Cold-chain Logistics 

 Contractors Supporting Military Operations 

 Diffusion/Variability on Vendor Performance Evaluation 

 Evolutionary Acquisition 

 Lean Six Sigma to Reduce Costs and Improve Readiness 
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 Naval Aviation Maintenance and Process Improvement (2) 

 Optimizing CIWS Lifecycle Support (LCS) 

 Outsourcing the Pearl Harbor MK-48 Intermediate Maintenance 
Activity  

 Pallet Management System 

 PBL (4) 

 Privatization-NOSL/NAWCI 

 RFID (6) 

 Risk Analysis for Performance-based Logistics 

 R-TOC AEGIS Microwave Power Tubes 

 Sense-and-Respond Logistics Network 

 Strategic Sourcing 

Program Management 

 Building Collaborative Capacity 

 Business Process Reengineering (BPR) for LCS Mission Module 
Acquisition 

 Collaborative IT Tools Leveraging Competence 

 Contractor vs. Organic Support 

 Knowledge, Responsibilities and Decision Rights in MDAPs 

 KVA Applied to AEGIS and SSDS 

 Managing the Service Supply Chain 

 Measuring Uncertainty in Earned Value 

 Organizational Modeling and Simulation 

 Public-Private Partnership 

 Terminating Your Own Program 

 Utilizing Collaborative and Three-dimensional Imaging Technology 

 

A complete listing and electronic copies of published research are available on our 
website: www.acquisitionresearch.net    
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